

57th Annual Meeting of the AACCE International 2013

The Authority for Total Cost Management

**Washington DC, USA
30 June – 3 July 2013**

Volume 1 of 2

ISBN: 978-1-62748-857-0

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571



Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2013) by AACE International, the Authority for Total Cost Management
All rights reserved.

Printed by Curran Associates, Inc. (2013)

For permission requests, please contact AACE International, the Authority for Total Cost Management at the address below.

AACE International, the Authority for Total Cost Management
209 Prairie Avenue, Suite 100
Morgantown, WV 26501-5934 USA

Phone: 800.858.COST(2678) | +1.304.296.8444
Fax: 1.304.291.5728

www.aacei.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2634
Email: curran@proceedings.com
Web: www.proceedings.com

TABLE OF CONTENTS

VOLUME 1

BIM-1265 Designing a Cloud BIM Business Process Model Case Study	1
<i>Alan M. Redmond, Bob Smith</i>	
BIM-1348 Validating a Quantity Takeoff Generated by a Building Information Model	19
<i>Tamera L. McCuen</i>	
BIM-1415 BIM Based Cost Management for Large Scale Construction Projects	31
<i>Sandy MacElheron, Gang Hong, Ben Swan</i>	
CDR-1212 Forensic Analysis of Superstorm Sandy Damage	43
<i>William M. Hart</i>	
CDR-1213 An Introduction to Dispute Boards and All Its Forms	62
<i>James Charles Perry</i>	
CDR-1230 A Comparison of EVM to Measured Mile in Calculating Inefficiency	76
<i>Jae-Seob Lee</i>	
CDR-1240 Trends in International Construction Arbitration	90
<i>Peter V. Badala, James G. Zack Jr.</i>	
CDR-1246 Avoiding the Pitfalls in Implementing the Measured Mile Method	126
<i>Tong Zhao, J. Mark Dungan</i>	
CDR-1254 EOT Claims: Successful Navigation through a Legal and Technical Minefield	138
<i>Anamaria I. Popescu, John C. Jerz</i>	
CDR-1256 Challenges of the Measured Mile Concept for Productivity Loss Claims	153
<i>Philip D. Barnard</i>	
CDR-1273 Forensic Schedule Analysis on Risk Adjusted Schedules	166
<i>John C. Livengood, Patrick M. Kelly</i>	
CDR-1278 Disruption Analysis by CPM Out-of-Sequence Methodology	184
<i>Fredric L. Plotnick</i>	
CDR-1353 Responsibility of Nonworking Days in Analyzing Delay Claims	201
<i>Khalid S. Al-Gahtani, Ibrahim A. Al-Sulaihu, Abdullah Alsehaimi</i>	
CDR-1356 Windows Analysis versus Half-Step Analysis Progress Impact Quantification	220
<i>Greta A. Martin</i>	
CDR-1382 Schedule Activity Density Analysis	233
<i>Jeffery L. Ottesen, Kenji P. Hoshino</i>	
CDR-1402 Mis-Using the Measured Mile Concept to Make a Claim	254
<i>Robert D. Kelly Jr.</i>	
CDR-1404 Adapting Alternative Dispute Resolution to Meet the Demands of Modern Projects	267
<i>Christopher M. Anzidei, Christopher J. Brasco, Adam M. Tuckman, Blake V. Peck, Brian M. Perlberg</i>	
CDR-1436 Generating Claims through Contract Provisions and Management Practices	287
<i>Mark F. Nagata, Frank DiCianni</i>	
CSC-1206 Estimating Theme Parks and Attractions	296
<i>Asif Parkar</i>	
CSC-1268 S-Curve: A Relevant Planning Tool	311
<i>Aldo D. Mattos</i>	
CSC-1285 Modularization Program Execution Optimization on Mega Oil Sands Projects	334
<i>Yuhong Wu, Ming Lu</i>	
CSC-1327 The Cost of Change	360
<i>Gregory J. Whiteside</i>	
CSC-1352 Controlling Cost through the Estimating and Risk Assessment Process	373
<i>Joseph W. Wallwork</i>	
CSC-1396 (Mis) Managing Change	383
<i>Sanjay Kelkar</i>	
CSC-1430 Developing a Project Control System for a Transmission Grid	396
<i>Vidya C. Dixit, Mark von Leffern</i>	
DEV-1318 Pardon Me – Your Personality Is Showing!	423
<i>Joseph A. Lukas</i>	
EST-1199 Maintaining Definable Labor Rates for Deterministic Estimates	434
<i>Leland Kim Florence</i>	
EST-1239 The Impact of Rework on Construction and Some Practical Remedies	448
<i>Jason M. Dougherty, Nigel Hughes, James G. Zack Jr.</i>	

EST-1247 The Cost Impact of LEED-NC v3.0 Minimum Energy Performance Prerequisite 2 on Warehouse Design	472
<i>Leigh Shaw, Khalid Siddiqi</i>	
EST-1310 Estimating Escalation Costs for Thermal Power Plants	482
<i>Bruno N. Rodrigues, Clemence R. Dawed, Antoine de Chillaz, Bastien Durand, Sebastien Binet</i>	
EST-1342 FACTS: Factors, Analogies, CERs & Tools/Studies for Government Acquisitions	504
<i>Ruth Dorr, Daniel J. Harper</i>	
EST-1411 Construction Indirect Estimate Challenges and Opportunities	514
<i>Rakesh K. Gupta</i>	
EVM-1227 Schedule Metrics Reliability and Predictability	532
<i>Robert Loop</i>	
EVM-1232 EVM Light or Effective EVM Implementation?	546
<i>Robert Loop</i>	
EVM-1262 Earned Value Analysis and CPM Schedule Review in Construction	558
<i>Omoniyi O. Ladipo, Charles E. Bolyard Jr., Mairav R. Mintz</i>	
EVM-1269 Best Value Performance Measurement	576
<i>Richard C. Plumery</i>	
EVM-1280 LOE and AE Earned Value Calculation	593
<i>Paul E. Goldhorn</i>	
EVM-1354 Lessons Learned in Earned Value Management System Certification	608
<i>Scott E. Lindsay, Michelle A. M. Lindsay, Jeffrey M. G. Morton</i>	
EVM-1371 Why Do You Measure Project Performance?	622
<i>Marelize Olivier</i>	
EVM-1388 Workshop: Variance Analysis Report (VAR) - Analysis and Preparation	634
<i>Robin A. Watenpaugh</i>	

VOLUME 2

EVM-1390 EVM Self-Surveillance Approach	653
<i>Sheri L. Crowe, Amy D. Basche</i>	
INT-1335 Understanding and Estimating Skilled Labor Shortages	666
<i>Laura Hodges, Emily Crowley</i>	
INT-1423 Globalizing a Project Process - Lessons Learned	683
<i>Joeseph J. Cirafesi</i>	
IT-1274 Building a Cross-Cutting Historical Cost Database for Mega-Projects	695
<i>William G. Hombach, Peter C. Sanford</i>	
OTH-1429 Personal Financial Management for Cost Professionals	710
<i>Mark T. Chen</i>	
OWN-1200 Critical Factors to the Success of Alliances in Australia	724
<i>Anthony J. Mills, Mario Mendez, Alexia A. Nalewaik</i>	
OWN-1286 Owner Gaps in Project Control – An Industry Overview	739
<i>Steven T. Cuneo, Stephen L. Cabano</i>	
OWN-1301 Project Controls Systems Implementation for Owners	750
<i>Aftab Ahmad, Peggy Chao</i>	
OWN-1393 The Owner’s Estimate Requirements Document	768
<i>Larry R. Dysert</i>	
OWN-1426 What the Fossil Plant Owner Wants from the EPC	780
<i>Mark C. Sanders</i>	
OWN-1434 Public Private Partnerships: A Sustainable Procurement Option for Highways	794
<i>Andries C. Hauptfleisch, Malene M. Campbell</i>	
PM-1202 Economy, Efficiency, and Effectiveness of Capital Projects	816
<i>Alexia A. Nalewaik</i>	
PM-1203 Analytical Program Management: Integrating Cost, Schedule, and Risk	827
<i>Eric Druker, Graham Gilmer</i>	
PM-1216 Practical Corporate Investment Decision-Making Guide	838
<i>James D. Whiteside II</i>	
PM-1219 Project Delivery Methods of the Future, Cloud Computing, and BIM	877
<i>Peter N. Cholakis, Nicholas Cholakis</i>	
PM-1229 Using Complexity Footprints to Manage Complexity in Construction Projects	892
<i>Isaac Annis, Kelly Strong, Carla Lopez del Puerto, Rebecca Atadero</i>	

PM-1272 The Status of the Relationship Between General Contractors and Subcontractors	907
<i>Ali A. Shash</i>	
PM-1319 How to Maximize the Value of Virtual Teams	919
<i>Joseph A. Lukas</i>	
PM-1417 Better Utilizing Value Engineering in Project Delivery	929
<i>Michael D. Dell'Isola</i>	
PM-1432 Modelling Productivity Loss Using System Dynamics to Understand Cumulative Impact	944
<i>Stephen P. Warhoe</i>	
PS-1197 The Half-Step Schedule is Just the Start: Introducing the Zero-Step Schedule	958
<i>Ronald M. Winter</i>	
PS-1264 Creating Half-Step Schedules using P6's Update Baseline Utility	970
<i>Hannah E. Schumacher, Ronald M. Winter</i>	
PS-1290 Lessons Learned: P6™ Resource Updating for the Beginner	984
<i>Charlie Jackson, Hannah E. Schumacher</i>	
PS-1347 Staying Out of Legal Trouble through Effective Schedule Practice	1007
<i>Michael Andersen</i>	
PS-1357 Schedule Update Analysis: Retained Logic versus Progress Override	1018
<i>Devdas K. Tamboli, Julie K. Owen, Ahmad Ali Ahmed Alkuwari</i>	
PS-1361 (Panel Discussion) The Great Debate: Is CPM Past Its Prime?	1039
<i>Patrick M. Kelly, Mark F. Nagata, Mark C. Sanders, Carmelita Thorndike</i>	
PS-1373 Baseline CPM Schedules - Communicating the Plan	1053
<i>David M. Keffer, Praduman Maraj</i>	
PS-1379 How to Improve Schedule Implementation and Practices	1068
<i>W. Roy Godbee Jr., Kenneth Thrower</i>	
PS-1386 Planning and Facilitating a Schedule Risk Workshop	1082
<i>Christopher W. Carson</i>	
RISK-1237 Capital Investment Decisions: Two Teams with Differing Intentions	1104
<i>Diana Nada, Francis T. Hartman</i>	
RISK-1238 Use Decision Trees to Make Important Project Decisions	1118
<i>David T. Hulett</i>	
RISK-1284 Tailored Project Risk Management Assessment Tool	1138
<i>Bryan A. Skokan, Dan Melamed, Rodney Lehman, Jake Lefnan</i>	
RISK-1308 Managing Operator Risk Profile for Upstream Projects	1154
<i>Tina Sara Thomas</i>	
RISK-1317 Conducting Risk Assessments Using a Combined Cost and Schedule Model	1167
<i>Timothy J. Havranek, Leigh Hostetter</i>	
RISK-1329 An Approach to Implementing Risk Management on Environmental Remediation Projects	1180
<i>Christine W. Lametrie</i>	
RISK-1330 Use of Dynamic Progress Method (DPM) on Guaranteed Maximum Price (GMP) Contracts	1191
<i>Mark P. McDowell, Barry B. Bramble, J. Chris White</i>	
RISK-1333 An Earned Value Analysis Framework for Evaluating Project Portfolios	1208
<i>Mark D. Steele</i>	
RISK-1363 Performance Audits of Construction Projects	1219
<i>Maria Petrov, Gaurav Lamba</i>	
RISK-1407 Synergies between Risk Management and Project Management	1233
<i>Kul B. Uppal</i>	
RISK-1408 Project Development and Strategies for Success	1247
<i>Lawrence A. Bastianelli, Terry Yeager, Bradley D. Wolf, Richard D. Fultineer</i>	
RISK-1419 Managing Risk and Contingency from the Earliest Stages of Capital Planning	1261
<i>Joseph M. Poskie</i>	
RISK-1427 Schedule Risk Analysis Essentials for Project Success	1270
<i>Calvonn Tsuu</i>	
Author Index	