

**52nd Annual Meeting of the AACE  
International and 6th ICEC World  
Congress on Cost Engineering, Project  
Management, and Quantity Surveying 2008**

**The Authority for Total Cost Management**

**Toronto, Ontario, Canada  
29 June-2 July 2008**

**Volume 1 of 2**

ISBN: 978-1-61738-631-2

**Printed from e-media with permission by:**

Curran Associates, Inc.  
57 Morehouse Lane  
Red Hook, NY 12571



**Some format issues inherent in the e-media version may also appear in this print version.**

Copyright© (2010) by AACE International, the Authority for Total Cost Management  
All rights reserved.

Printed by Curran Associates, Inc. (2010)

For permission requests, please contact AACE International, the Authority for Total Cost Management at the address below.

AACE International, the Authority for Total Cost Management  
209 Prairie Avenue, Suite 100  
Morgantown, WV 26501-5934 USA

Phone: 800.858.COST(2678) | +1.304.296.8444  
Fax: 1.304.291.5728

[www.aacei.org](http://www.aacei.org)

**Additional copies of this publication are available from:**

Curran Associates, Inc.  
57 Morehouse Lane  
Red Hook, NY 12571 USA  
Phone: 845-758-0400  
Fax: 845-758-2634  
Email: [curran@proceedings.com](mailto:curran@proceedings.com)  
Web: [www.proceedings.com](http://www.proceedings.com)

# TABLE OF CONTENTS

## VOLUME 1

### ADVERSE CONDITIONS (ADV)

<b>ADV02 Complex Urgency: Recovering from Katrina and Wilma</b> .....	1
<i>Randy R. Rapp</i>	
<b>ADVS01 Damage Control: Covering Your Assets</b> .....	8
<i>Steven Gottlieb, Nathan Florio, Thomas Hoffman</i>	

### BUILDING AND DISPUTE RESOLUTION (BIM)

<b>BIM.01 Scheduling, Estimating, and BIM: A Profitable Combination</b> .....	16
<i>Tamera Lee McCuen</i>	
<b>BIM.03 Leveraging the Power of 4D Models for Analyzing and Presenting CPM Schedule Delay Analyses</b> .....	24
<i>Kevin Coyne</i>	

### CLAIMS AND DISPUTE RESOLUTION (CDR)

<b>CDR.02 Using the Contemporaneous Period Analysis During Projects</b> .....	34
<i>Mark F. Nagata, Brian Furniss</i>	
<b>CDR.03 Put Some Punch in Your Pen</b> .....	40
<i>Jeffery L. Ottesen</i>	
<b>CDR.04 Risk Review of Recovery Schedules</b> .....	49
<i>John Ciccarelli, Matthew Murch</i>	
<b>CDR.05 The Measured Mile - A Better Way off Using an Old Tool</b> .....	58
<i>Glen R. Palmer</i>	
<b>CDR.06 The Great Debate: Concurrency vs. Pacing - Slaying the Two-Headed Dragon</b> .....	67
<i>John C. Livengood, Thomas F. Peters</i>	
<b>CDR.07 Causation - How is it Proved?</b> .....	84
<i>James E. Krebs, Michael J. Reynolds</i>	
<b>CDR.09 A Synthesis of Forensic Schedule Analysis Techniques</b> .....	94
<i>J. Scott Lowe, Mark F. Nagata</i>	
<b>CDR.10 The Eichleay Formula - Is Standby the Standard?</b> .....	100
<i>Robert A. Dieterle</i>	
<b>CDR.11 Forensic Schedule Analysis: Example Implementation</b> .....	110
<i>Mark C. Sanders</i>	
<b>CDR.13 Primavera Project Management Software and the Claims Consultant</b> .....	153
<i>Anne Marie Tombros, Sunu Mohan</i>	
<b>CDR.14 Delay Analysis Considering Dynamic Resource Allocation and Multiple Baselines</b> .....	164
<i>Tarek M. Hegazy, Wail Menesi</i>	
<b>CDR.15 The Use of Forensic Animations in Resolving Complex Disruption Claims – A Case Study</b> .....	172
<i>Keith Pickavance</i>	
<b>CDR.16 Use of Relational Databases in Forensic Delay Analysis</b> .....	185
<i>Faik Burak Evrenosoglu</i>	
<b>CDR.S02 Resolution Now: The Key to Contemporaneous Dispute Resolution Starts with Impact Classification</b> .....	197
<i>Brian Andrew Henschel, John C. Hildreth</i>	
<b>CDR.S03 Retrospective or Prospective Delay Analysis In My REA - Should I Be Concerned About It?</b> .....	207
<i>Maria Petrov, Carlos Manuel Vara</i>	
<b>CDR.S06 Errors and Omissions Damage Claims</b> .....	218
<i>Joseph W. Wallwork</i>	

## **COST AND SCHEDULE CONTROL (CSC)**

<b>CSC.02 Integrating SAP with the Project Execution Platform - Was It Worth It?</b> .....	221
<i>Wayne M. Ushijima</i>	
<b>CSC.03 Total Float Management: Renovating a Misused and Abused Approach</b> .....	227
<i>Anamaria I. Popescu, John Jerz</i>	
<b>CSC.04 Increasing Field Use of Planning, Scheduling and Project Cost through Assessed Training Programs</b> .....	235
<i>Daphene Cyr Koch</i>	
<b>CSC.05 Influence of Quality on Construction Costs</b> .....	239
<i>John A. Kuprenas</i>	

## **PROFESSIONAL DEVELOPMENT (DEV)**

<b>DEV.02 Costs and Benefits of Building Green</b> .....	248
<i>Alexia A. Nalewaik, Valerie Venters</i>	
<b>DEV.03 The Seven Secrets of Speaking Like a Project Controls Leader!</b> .....	257
<i>Rohit Singh</i>	
<b>DEV.04 Open Forum on ICEC and United Nations Programs</b> .....	285
<i>Murtala Ayodeji Oladapo, Kenneth K. Humphreys</i>	
<b>DEV.07 An Investigation into the Curriculum of the Construction-Related Associate Degree in Hong Kong</b> .....	326
<i>Eric Cheng</i>	
<b>DEV.09 Women In International Business</b> .....	339
<i>N/A</i>	
<b>DEV.10 Project Controls: a Roadmap to a Choice Career</b> .....	344
<i>Nyssa-Dawn Amelinda Corria-Simpson, Bernd R. Langer, Pamela Handor</i>	
<b>DEV.11 The International Cost Engineering Council and the Global Demand for Cost Engineers</b> .....	354
<i>Peter Vincent Smith</i>	
<b>DEV.12 The Role of the Estimator in Today's Construction Industry</b> .....	363
<i>Steve J. Rajpatty</i>	
<b>DEV.13 The Pillars of Quantity Surveying for a Learned Society</b> .....	372
<i>J. J. P. Verster, Benita G. Kotze, A. C. Hauptfleisch</i>	
<b>DEV.14 The Role of Project Managers in Construction Industry Development</b> .....	384
<i>Martyn James Hills, Paul William Fox, Martin Skitmore, Carol K. H. Hon, Patrick Sik-Wah Fong</i>	

## **ESTIMATING (EST)**

<b>EST.01 Ten Cents on Estimating</b> .....	393
<i>Barrett L. Richards</i>	
<b>EST.02 Reviewing Change Orders 101</b> .....	396
<i>Brian S. Clare</i>	
<b>EST.03 An Introduction to Parametric Estimating</b> .....	401
<i>Larry R. Dysert</i>	
<b>EST.04 A Practical Application of Monte Carlo Simulation in Forecasting</b> .....	408
<i>James D. Whiteside</i>	
<b>EST.05 What is the U.S. Gulf Coast Baseline when Estimating Site Productivity?</b> .....	420
<i>Bruce E. Bradley</i>	
<b>EST.06 Parametric Estimating for Environmental Remediation Projects</b> .....	425
<i>Angela R. Brunsman, Kenneth F. Robson, Douglas D. Gransberg</i>	
<b>EST.07 If You Build It, They Will Come – Making Project Historical Data Useful</b> .....	430
<i>John G. Musgrove</i>	
<b>EST.08 Escalation Estimation: Lessons Learned in Addressing Market Demand</b> .....	437
<i>John K. Hollmann, Larry R. Dysert</i>	
<b>EST.09 Estimating Preconstruction Services Fees for CM-at-Risk Projects</b> .....	444
<i>Douglas D. Gransberg, Jeremy B. Carlisle</i>	
<b>EST.11 Methodology for Calculating a Pipeline Repair Cost</b> .....	451
<i>Jeferson Faria Vianna, Enirton Ferreria Teles</i>	
<b>EST.13 How to Perform a Location Factor Survey</b> .....	461
<i>Aafje M. Jansen-Romijn</i>	

<b>EST.14 Unit Price Estimation in Division 1 to 16 Format Using MS Excel and/or MS Access Database .....</b>	<b>463</b>
<i>Indirakumar Sinnathamby</i>	
<b>EST.16 Historical Construction Cost Database And Its Application .....</b>	<b>475</b>
<i>Selvanayagam Assiskumar</i>	
<b>EST.18 A Few Good Cost Estimators .....</b>	<b>480</b>
<i>Gregory Nelson McDowell</i>	
<b>EST.S02 Cost Contingency - Analysis and Evaluation .....</b>	<b>486</b>
<i>Rashmi Prasad</i>	

### **EARNED VALUE MANAGEMENT (EVM)**

<b>EVM.01 Earned Value Analysis - Why it Doesn't Work.....</b>	<b>492</b>
<i>Joseph A. Lukas</i>	
<b>EVM.02 Using EVM Performance Reports, Models, and Indices to Identify Problems Early .....</b>	<b>502</b>
<i>Gary Humphreys</i>	
<b>EVM.03 ABCs of Earned Value Application.....</b>	<b>533</b>
<i>Mark T. Chen</i>	
<b>EVM.07 Producing Earned Value from a Geographic Information System Where Scheduling Tools Were Impractical.....</b>	<b>541</b>
<i>Mark Buell</i>	
<b>EVM.S04 EVM for World Class Project Controls .....</b>	<b>546</b>
<i>Willem J. Viljoen</i>	

### **HIGH PERFORMANCE/GREEN PROJECTS (HPG)**

<b>HPG.03 The Real Cost of Sustainable Development.....</b>	<b>548</b>
<i>Timothy J. Guarnieri</i>	
<b>HPG.04 Understanding Green Building Cost and Value .....</b>	<b>555</b>
<i>Tavis McAuley</i>	

### **GLOBAL PROJECTS (INT)**

<b>INT.01 Economic Internal Rate of Return (EIRR) Estimation in Vietnam Hydro Power Project.....</b>	<b>598</b>
<i>Li Kai, Robert Tiong</i>	
<b>INT.03 A Roadmap for the Contractor Bid Process - an Equipment Manufacturer's Perspective.....</b>	<b>604</b>
<i>Iqbal Noor, Joe Martin, Alfred Hagen, Tariq Cheema</i>	
<b>INT.04 Managing International Contract Administration .....</b>	<b>611</b>
<i>Niall Reynolds</i>	
<b>INT.05 Estimating International Hydroelectric Projects .....</b>	<b>621</b>
<i>Paul Martin Hewitt</i>	
<b>INT.07 Steel Construction Costs for Early Project Phases, Germany .....</b>	<b>628</b>
<i>Christopher Hagmann, Christian Stoy, Nannette Terashima</i>	
<b>INT.08 Making Investments in Russia. Mega-Projects: Cost Deviation Factors (On Example of Sakhalin-2 Project) .....</b>	<b>636</b>
<i>Aleksey V. Ferentsev</i>	
<b>INT.09 Owner-CM-Contractor 'Silver Fox' Jump-Start SWAT Teams.....</b>	<b>654</b>
<i>Earl T. Glenwright Jr.</i>	
<b>INT.10 Project Management Approach of the European funds 2007-2013 for Romania.....</b>	<b>656</b>
<i>Nicolae Postavaru</i>	
<b>INT.11 Methodology for Field Appropriation of Detailed Estimates.....</b>	<b>664</b>
<i>Paulo Roberto Vilela, Orlando Celso Longo</i>	
<b>INT.S01 Modeling International Escalation Factors for Upstream EP Projects.....</b>	<b>672</b>
<i>Jan A. Jackson</i>	
<b>IT.02 Development and Implementation of Collaborative and Integrated Cost Management Tools in a Global Energy Company.....</b>	<b>679</b>
<i>Robert E. Stein</i>	
<b>IT.03 Web-Based Electronic Bidding – United Kingdom, Practical Experience.....</b>	<b>686</b>
<i>Joe Martin</i>	

<b>IT.04 Improving the Tender Stage through Integrating Collaborative Extranet with Project Integrated Databases .....</b>	<b>697</b>
<i> Maher Ajam, Mustafa Alshawi, Toufic Mezher</i>	

**OWNER ISSUES (OWN)**

<b>OWN.01 Owners - Make Your GMP Contract Work Effectively .....</b>	<b>722</b>
<i> W. Doug Creech</i>	
<b>OWN.02 Lessons Learned on Reducing Change Orders.....</b>	<b>728</b>
<i> Jacqueline Therese Doyle, J. Michael Molnar, Robert B. Brown</i>	
<b>OWN.03 Change Management During FEED – an Owner's Case Study .....</b>	<b>744</b>
<i> Vijay S. Jambhekar, Stephen D. Weeks</i>	
<b>OWN.04 Impact Costs Litigation in Montreal’s Mega-hospitals.....</b>	<b>755</b>
<i> Jean-Claude Huot</i>	
<b>OWN.S02 The Capital Budget Planning Process – the Keys to Success .....</b>	<b>762</b>
<i> Bruce A. Lower</i>	

**PROJECT MANAGEMENT (PM)**

<b>PM.01 Project Management, Cost Engineering, Project Definition, Action Plans or What?.....</b>	<b>769</b>
<i> Kul B. Uppal</i>	

**VOLUME 2**

<b>PM.02 Mega-Project Control: Effective Program, Project, and WBS Granularity Decisions.....</b>	<b>780</b>
<i> Paul Verventotis</i>	
<b>PM.03 Managing Evidence Preservation at a Construction Accident Site .....</b>	<b>785</b>
<i> John R. Spittler, Robert B. Brown, John F. Lattyak</i>	
<b>PM.04 Linking Project Controls Implementation Planning and Project Success: The Northern Canadian Mining Projects Lessons .....</b>	<b>793</b>
<i> Akinlolu Isaac Oni</i>	
<b>PM.07 Project Management Office (PMO) - Principles in Practice .....</b>	<b>801</b>
<i> Jose Angelo Santos Do Valle, Wainer Da Silveira E Silvia, Carlos Alberto Pereira Soares</i>	
<b>PM.09 Does Standard Project Management Data Provide Useful Information for Portfolio Management Review and Decision Making?.....</b>	<b>810</b>
<i> Caoimhin Ardren</i>	
<b>PM.10 Evaluating Best Practices for Oil Sands Projects.....</b>	<b>820</b>
<i> James Peter Lozon, George F. Jergeas</i>	
<b>PM.11 Promoting Power Plant Construction Project Productivity.....</b>	<b>828</b>
<i> Johannes E. Picard, John Hutcheson</i>	
<b>PM.12 The Industry's Perspective on Workforce Planning for Major Projects .....</b>	<b>836</b>
<i> Lloyd Kenneth Rankin, Tim Sloodman, George F. Jergeas</i>	

**PLANNING AND SCHEDULING (PS)**

<b>PS.01 Business Rules in CPM Scheduling Software .....</b>	<b>848</b>
<i> Abhi Basu</i>	
<b>PS.03 Who Should Own the Float? .....</b>	<b>858</b>
<i> Ron Winter, Timothy T Calvey</i>	
<b>#####PS.04 Update on the Relationship Diagramming Method - Variant of the Critical Path Method of Planning &amp; Scheduling Analysis and The Road Ahead for RDCPMth .....</b>	<b>862</b>
<i> Fredric L. Plotnick</i>	
<b>PS.05 Linear Scheduling Fundamentals for Cost Engineers.....</b>	<b>957</b>
<i> Carla Lopez Del Puerto, Douglas D. Gransberg</i>	
<b>PS.06 The Problem With Hiring A Scheduler.....</b>	<b>964</b>
<i> John P. Buziak</i>	
<b>PS.07 When is the Critical Path Not the Most Critical Path?.....</b>	<b>973</b>
<i> Murray Woolf</i>	

<b>PS.09 P5 to P-Sixes: Transition from P5 to P6</b> .....	982
<i>J. Scott Palmer</i>	
<b>PS.10 Construction Scheduling: Keeping Relevance</b> .....	1000
<i>Amit Sarkar</i>	
<b>PS.11 Turnaround Planning</b> .....	1003
<i>Rashmi Prasad, Mohammad Altaf</i>	
<b>PS.12 The Case for Construction Schedule Validation and Auditing</b> .....	1010
<i>Earl T. Glenwright Jr., Aldo Dorea Mattos</i>	
<b>PS.13 Schedule Acceleration - What, Why and How?</b> .....	1016
<i>Sunu Mohan</i>	
<b>PS.14 Advanced Scheduling Technology for Shorter Resource-Constrained Project Durations</b> .....	1021
<i>Robert Richards</i>	
<b>PS.15 RP 53R-06 Schedule Update Review</b> .....	1032
<i>Ronald M. Winter</i>	
<b>PS.16 Schedule Constructability Review</b> .....	1052
<i>Edward E. Douglas III</i>	
<b>PS.S04 Project Schedule Optimization Using a Genetic Algorithm Approach</b> .....	1060
<i>John Paul Lancaster, Kai Cheng</i>	
<b>PS.S05 Project Planning Using Logic Diagramming Method</b> .....	1070
<i>Gui Ponce De Leon</i>	

### **DECISION AND RISK MANAGEMENT (RISK)**

<b>RISK.01 Knowledge-Based Proactive Project Risk Management</b> .....	1076
<i>James Arrow</i>	
<b>RISK.02 Trade-Off Economics in Refinery and Plant Turnarounds - A Dynamic Decision-Making Model</b> .....	1085
<i>Jan A. Jackson</i>	
<b>RISK.03 Range Estimating - The Implications!</b> .....	1098
<i>William E. Maddex</i>	
<b>RISK.04 Danish Infrastructure Projects New Budgeting Method - a Rational Process to Managing Political Decisions</b> .....	1108
<i>Djon Lind Andersen</i>	

### **SKILLS AND KNOWLEDGE OF COST ENGINEERING (SK)**

<b>SK.01 Skills and Knowledge of Cost Engineering: Estimating</b> .....	1118
<i>Charles P. Woodward</i>	
<b>SK.02 Skills and Knowledge of Cost Engineering: Planning and Scheduling</b> .....	1220
<i>Vera A. Lovejoy</i>	
<b>SK.03 Skills and Knowledge of Cost Engineering: Statusing for Progress and Forecasting Trends</b> .....	1254
<i>Joseph J. Orczyk</i>	
<b>SK.04 Skills and Knowledge of Cost Engineering: Change Management for EPC Contracting</b> .....	1354
<i>Donald F. McDonald Jr.</i>	
<b>SK.05 Skills and Knowledge of Cost Engineering: Earned Value Management</b> .....	1424
<i>Sean T. Regan, Chris A. Boyd</i>	

### **TOTAL COST MANAGEMENT (TCM)**

<b>TCM.01 Establishing a First Class Project Controls Organization for Managing Large Complex Projects</b> .....	1506
<i>George B. Bradshaw</i>	
<b>TCM.02 Linking the Estimate, the Schedule and the Cost Control through a Standardized WBS</b> .....	1515
<i>Marie-Helene Biffi</i>	
<b>TCM.03 What is Project Portfolio Management?</b> .....	1526
<i>Parviz F. Rad, Ginger Levin</i>	
<b>TCM.04 Using the TCM Framework for Consistency and Comparability of Various Types of Environmental Cost Estimates</b> .....	1530
<i>Gordon Lee Ballentine, Amy Gignac</i>	

<b>TCM.05 Project Coding Conundrum As it Relates to Project Controls: a Study of EPC Project/s in Canada.....</b>	1534
<i>Tanveer Nabi Ahmed, Peter D. George, Schalk W. Van Heerden, Janaka Y. Ruwanpura</i>	
<b>TCM.06 The Process of Knowledge Transfer and Its Significance in Integrated Environments .....</b>	1548
<i>Champika Liyanage, Qiuping Li, Taha Elhag, Tabarak Ballal</i>	
<b>TCM.S01 A Formalized Method for Prioritizing Prospective Proposals.....</b>	1556
<i>Parviz F. Rad</i>	
<b>Author Index</b>	