

# **53rd Annual Meeting of the AACCE International 2009**

## **The Authority for Total Cost Management**

**Seattle, Washington, USA  
28 June-1 July 2009**

**Volume 1 of 3**

**ISBN: 978-1-61738-912-2**

**Printed from e-media with permission by:**

Curran Associates, Inc.  
57 Morehouse Lane  
Red Hook, NY 12571



**Some format issues inherent in the e-media version may also appear in this print version.**

Copyright© (2009) by AACE International, the Authority for Total Cost Management  
All rights reserved.

Printed by Curran Associates, Inc. (2010)

For permission requests, please contact AACE International, the Authority for Total Cost Management at the address below.

AACE International, the Authority for Total Cost Management  
209 Prairie Avenue, Suite 100  
Morgantown, WV 26501-5934 USA

Phone: 800.858.COST(2678) | +1.304.296.8444  
Fax: 1.304.291.5728

[www.aacei.org](http://www.aacei.org)

**Additional copies of this publication are available from:**

Curran Associates, Inc.  
57 Morehouse Lane  
Red Hook, NY 12571 USA  
Phone: 845-758-0400  
Fax: 845-758-2634  
Email: [curran@proceedings.com](mailto:curran@proceedings.com)  
Web: [www.proceedings.com](http://www.proceedings.com)

# TABLE OF CONTENTS

Volume 1

## **BUILDING INFORMATION MODELING (BIM)**

<b>The Quantification Process and Standards for BIM</b> .....	1
<i>Tamera L. McCuen</i>	
<b>Constructability Assessment Using BIM/4D CAD Simulation Model</b> .....	12
<i>Wissam Hijazi, Sabah Alkass, Tarek Zayed</i>	

## **CLAIMS AND DISPUTE RESOLUTION (CDR)**

<b>Concurrent Delay and the Critical Path: Views From the Bench</b> .....	49
<i>Christopher J. Brasco, Christopher M. Anzidei</i>	
<b>AACE International Recommended Practices in Action: A Case Study</b> .....	63
<i>John J. Ciccarelli, Michael J. Bennink</i>	
<b>Proactive Schedule and Claims Control by the Owner, of the Owner, and for the Owner</b> .....	79
<i>Fredric L. Plotnick</i>	
<b>The New Modeled, Subtractive, Multiple Base MIP 3.9 Forensic Schedule Analysis Protocol</b> .....	115
<i>Andrew Avalon, Ronald J. Rider</i>	
<b>Window Analysis in a Crunch</b> .....	179
<i>Jeffery L. Ottesen, Anamaria I. Popescu</i>	
<b>Measuring Delays Using the Contemporaneous Period Analysis, Part 2</b> .....	191
<i>J. Scott Lowe</i>	
<b>Applications of Monte Carlo Simulations in Dispute Resolution and Claims Work</b> .....	205
<i>Rod C. Carter, Richard J. Long</i>	
<b>P6 Discovery Under the US Federal Rules of Civil Procedure</b> .....	241
<i>Kelly Roger Wallace, Kenji P. Hoshino</i>	
<b>When Less is Not More: Providing Subcontractors Early and Late Dates</b> .....	255
<i>John C. Livengood, Rick Gaetano Cianfaglione</i>	
<b>Impacts to Labor Productivity in the Metal Stud Framing, Drywall, Tape &amp; Finishing Trades</b> .....	268
<i>Gerald H. Williams Jr., Timothy R. Anderson</i>	
<b>Delay Analysis Using Learning Effect and Linear Scheduling in Construction</b> .....	316
<i>Jae-Seob Lee</i>	
<b>Reducing Disputes in Construction Claims: The Role of the Decision-Making Process</b> .....	334
<i>Aibinu Ajibade Ayodeji</i>	
<b>Deceptive Schedules: What Can We Do About Them?</b> .....	353
<i>John P. Buziak, Jonathan B. Head</i>	
<b>Catfish Contractors vs. NYET County Airport Board</b> .....	373
<i>Donald F. McDonald Jr., Jeffrey M. Wentz</i>	

## **COST AND SCHEDULE CONTROL (CSC)**

<b>Enterprise-Wide Schedule Management the Practical Way</b> .....	418
<i>Michael Nosbisch</i>	
<b>Total Float Distribution: A Sane Way to Manage Schedule Contingency</b> .....	434
<i>Anamaria I. Popescu</i>	
<b>SOX and Project Controls Reporting- An Integrative Solution</b> .....	444
<i>Roy Singh</i>	
<b>Cost Controls of Capital Costs Throughout the Design Phase</b> .....	457
<i>Hreinn Thormar</i>	

## **PROFESSIONAL DEVELOPMENT (DEV)**

<b>How to Write a Technical Paper</b> .....	489
<i>James D. Whiteside II</i>	

<b>The Talent Vacuum - Keeping Your Best Talent in a Downturn</b> .....	498
<i>Jeffrey Bettinger, Shayna L. Brown</i>	
<b>Being a Consultant?</b> .....	522
<i>Edward E. Douglas III, Timothy T. Calvey, Ronald M. Winter</i>	
<b>How to Present a Technical Paper</b> .....	559
<i>James D. Whiteside II</i>	
<b>Data Collection and Project Closeouts From a Non-Engineering Perspective</b> .....	568
<i>Lesley Nordean</i>	

## **ESTIMATING (EST)**

<b>The Professional Estimator - Fact or Fiction?</b> .....	575
<i>Bruce E. Bradley</i>	
<b>Estimating Today’s Mega Projects</b> .....	605
<i>Waymon D. Lofton</i>	
<b>Bid Preparation for Contractors (Avoiding Estimating Errors)</b> .....	629
<i>Todd W. Waddle</i>	
<b>Owner Review Process for Mega-Project Estimates</b> .....	666
<i>Douglas W. Leo</i>	
<b>Effective Project History Collection and Retrieval - Back to Basics</b> .....	675
<i>Kevin McDowell</i>	
<b>Strategies for Reduction of Estimating Variances on Projects at Atlanta’s Airport</b> .....	703
<i>William E. Kraus, Richard A. Selg</i>	
<b>Historical Lessons for Today: How the Savings and Loan Crisis Affected the US Construction Sector</b> .....	744
<i>Basil P. Alexander, Fred Saldana III, John E. Mauk</i>	
<b>The Estimating World of the 21st Century</b> .....	772
<i>Daniel M. Uman</i>	
<b>General Liquids Pipeline Projects Scope and Cost Estimating Challenges</b> .....	778
<i>Brent Kitson</i>	
<b>Assessment of Methods for Adjusting Construction Cost Estimates by Geographical Location</b> .....	788
<i>Adam A. Martinez, Giovanni C. Migliaccio, Paul Zandbergen, Su Zhang</i>	
<b>Predict Piping Quantities Based on 30 Percent Model Review or Earlier Downloads</b> .....	800
<i>Lakshmanan Simhadri, Blair Hitchings</i>	
<b>Selling Recognition and Acceptance of AACE International Recommended Practices</b> .....	831
<i>William E. Kraus, Ken Cressman</i>	

## **EARNED VALUE MANAGEMENT (EVM)**

<b>Lessons Learned in Using Earned Value Systems, (A Case Study)</b> .....	858
<i>Harry W. Jarnagan</i>	
<b>Using EVM Reports, Models, and Indicies to Identify Problems Early</b> .....	878
<i>Gary C. Humphreys</i>	
<b>Activity Duration Based Schedule Progress and Prediction Metrics</b> .....	908
<i>Scott W. Crew</i>	
<b>In Search of the Elusive “Corporate EVMS Certification”</b> .....	943
<i>Robin Corona, Michael Nosbisch</i>	
<b>Progress Evaluation Applying Earned Value Management in the Construction of Commercial Buildings</b> .....	968
<i>Allen Kim</i>	

## Volume 2

## **IT/IM IN PROJECT AND COST MANAGEMENT (IT)**

<b>Data Warehouse or Data Closet - Size Doesn’t Really Matter</b> .....	991
<i>John G. Musgrove</i>	

## **OWNER ISSUES (OWN)**

<b>The Changing Face of Owner Project Risks</b> .....	1023
<i>Stephen L. Cabano</i>	
<b>A Method for Developing a Truly Effective Construction Wage Rate</b> .....	1055
<i>Jeffrey J. Borowicz</i>	
<b>Project Audit - Joint Engineer and Accountant Team Approach</b> .....	1071
<i>Jack A. Lazarczyk</i>	
<b>A Case for Third Party Project Controls</b> .....	1105
<i>Randall S. Wyandt</i>	
<b>Project Scoping in a Large Pipeline Company</b> .....	1114
<i>Ray S. Philipenko</i>	
<b>Challenges Reporting Project Costs and Risks to Owner Decisionmakers</b> .....	1162
<i>Alexia A. Nalewaik, Jeffrey Witt</i>	
<b>Project Portfolio Management for Value and Growth and Cost Control</b> .....	1172
<i>Beth Britt</i>	

## **PROJECT MANAGEMENT (PM)**

<b>Attributes of a Harmonious Project Team</b> .....	1201
<i>Parviz F. Rad, Vittal S. Anantamula</i>	
<b>Organizational Change: All We Want is Better Projects - Why So Difficult?</b> .....	1210
<i>Philip J. Gardner</i>	
<b>Designing and Constructing Cost-Neutral Greener Facilities in the “Energy Climate” Era</b> .....	1328
<i>John R. Spittler, Dax Ponce De Leon, John M. Zann</i>	
<b>Quality Control, Assurance and Verification in Service and Construction Contracts</b> .....	1348
<i>Terry L. Borne</i>	
<b>Setting Up a Project Management Office-Public Sector Environment</b> .....	1384
<i>Habib Abdullah</i>	
<b>Do You Suffer Managing Multiple Projects?</b> .....	1406
<i>Ali Mohamed Farouk Kortam</i>	
<b>Characteristics of a Project-Friendly Enterprise</b> .....	1421
<i>Parviz F. Rad, Vittal S. Anantamula</i>	

## **PLANNING AND SCHEDULING (PS)**

<b>AACE International Recommended Practice 49R-06 Identifying the Critical Path and AACE International Recommended Practice 26R-03 Scheduling Specification Methods</b> .....	1430
<i>Hannah E. Schumacher, Timothy T. Calvey</i>	
<b>Schedule Compression for Construction Projects by Interruption in LOB Scheduling</b> .....	1493
<i>S. Mohammad Amini, Gholamreza Heravi</i>	
<b>Understanding Schedule Change Management</b> .....	1569
<i>Edward E. Douglas III</i>	
<b>Building Green - Potential Impacts to the Project Schedule</b> .....	1605
<i>Jacqueline T. Doyle, Robert B. Brown, Dax Ponce De Leon, Laura Ludwig</i>	
<b>Top Ten Scheduling Mistakes and How to Prevent Them</b> .....	1647
<i>Joseph A. Lukas</i>	
<b>An Agency Enterprise Implementation of a Project Management Program</b> .....	1708
<i>Cathy Hastie</i>	
<b>Schedule Collaboration on Mars Science Laboratory With Multi-Users and Tools</b> .....	1764
<i>Julie K. Owen, Thomas W. Barnhart</i>	
<b>The Great Debate: Planning and Scheduling From Substantial to Final Completion</b> .....	1838
<i>Christopher W. Carson, John C. Potter, Mark C. Sanders, John J. Stauffer</i>	
<b>“Much Ado About Dates” Understanding P6 Date Information</b> .....	1845
<i>Ronald M. Winter, F. Burak Evrenosoglu</i>	
<b>Update on RDCPM® 2009</b> .....	1906
<i>Fredric L. Plotnick</i>	

Volume 3

**An Introduction to Critical Change Project Management**..... 1970  
*Hilbert Robinson, Robert Richards*

**DECISION AND RISK MANAGEMENT (RISK)**

**Recommended Practices for Risk Analysis and Cost Contingency Estimating**..... 2004  
*John K. Hollmann*

**A Fresh Look at Some Past Risk Management Techniques**..... 2049  
*David A. Norfleet*

**Applying Risk Management to Project Performance**..... 2059  
*Charles E. Bolyard Jr., Sagar B. Khadka*

**Life Cycle Cost Analysis for Transportation Projects**..... 2101  
*Robert H. Harbuck*

**A Recommended Total Project Cost Risk Model Approach**..... 2114  
*Christopher P. Caddell*

**Risk Management on the National Compact Stellarator Project (NCSX)**..... 2151  
*Robert T. Simmons, Philip J. Heitzenroeder, Wayne T. Reiersen, George H. Neilson, Ronald L. Strykowski, Donald Rej, Christopher O. Gruber*

**Defining Risk and Contingency for Pipeline Projects**..... 2191  
*F. Cristina Figueiredo, Brent Kitson*

**Mitigating Cost and Schedule Risks on Power Generation Construction Projects**..... 2201  
*Anthony J. Gonzales*

**Risk-Based Estimate Self-Modeling**..... 2242  
*Ovidiu Cretu, Terry Berends*

**SKILLS AND KNOWLEDGE OF COST ENGINEERING (SK)**

**SK.01 Written and Oral Communication**..... 2267  
*Steven Franklin*

**SK.02 Estimating**..... 2335  
*Charles P. Woodward*

**SK.03 Planning & Scheduling**..... 2437  
*Joseph J. Orczyk*

**SK.04 Statusing for Progress & Forecasting Trends**..... 2573  
*Sean T. Regan*

**SK.05 Earned Value**..... 2669  
*Sean T. Regan*

**SK.06 Change Management for EPC Contracting**..... 2753  
*Donald F. McDonald*

**TOTAL COST MANAGEMENT (TCM)**

**Project Development and Cost Estimating - A Business Perspective**..... 2840  
*Gordon K. Good*

**Adding Value by Reinventing Yourself as a Total Cost Engineer**..... 2884  
*James A. Johnson, William E. Kraus, Richard A. Selg*

**Cost Estimating, Project Performance and Life Cycle**..... 2903  
*Kul B. Uppal*

**Using the TCM Framework to Increase the Quality, Objectivity, Transparency, and Reproducibility of Risk Analyses**..... 2912  
*Derek M. Ladd, Darwin L. Nelson, Gordon L. Ballentine*

**Author Index**