

56th Annual Meeting of the AACE International 2012

The Authority for Total Cost Management

**San Antonio, Texas, USA
8-11 July 2012**

Volume 1 of 3

ISBN: 978-1-62748-320-9

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571



Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2012) by AACE International, the Authority for Total Cost Management
All rights reserved.

Printed by Curran Associates, Inc. (2013)

For permission requests, please contact AACE International, the Authority for Total Cost Management at the address below.

AACE International, the Authority for Total Cost Management
209 Prairie Avenue, Suite 100
Morgantown, WV 26501-5934 USA

Phone: 800.858.COST(2678) | +1.304.296.8444
Fax: 1.304.291.5728

www.aacei.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2634
Email: curran@proceedings.com
Web: www.proceedings.com

TABLE OF CONTENTS

VOLUME 1

ADVERSE CONDITIONS (ADV)

Acceptance of a Formalized Cost Engineering Implementation	1
<i>Wayne A Crabtree; James Wolf; Timothy John Havranek</i>	

BUILDING INFORMATION MODELING (BIM)

Building Information Modeling - The Cost Estimator's Role	17
<i>Edward Keane</i>	
Application of BIM and GIS in Class 1-5 Cost Estimates	31
<i>Apostolos Chatzisyneon; Nick Papadopoulos; George Chatzisyneon</i>	
RFID and BIM for Automated Progress Reporting	53
<i>Ali Montaser; Osama El Sayed Moselhi</i>	
4D Scheduling Using Delmia® and Microsoft Project® on Hydroelectric Construction Projects	72
<i>Michel Guevremont; Chantale Germain</i>	
Cost Estimating in Building Information Modeling: Process Development Report	95
<i>Tamera Lee McCuen; Peter R Bredehoeft Jr</i>	

CLAIMS AND DISPUTE RESOLUTION (CDR)

Forensic Schedule Analysis - Chapter 2: Delay Analysis on Non-CPM Scheduled Projects	122
<i>James G Zack Jr; Steven A. Collins</i>	
Multi-Primes and Multiple Critical Paths	145
<i>John C Livengood</i>	
A Model for Construction Delays Claims Assessment	156
<i>Sasan Golnaraghi; Sabah Alkass</i>	
Estimating Escalation Experienced During Project Delay - A Case Study	181
<i>William E Kraus</i>	
Forensic Schedule Analysis: Example Implementations, Part 3	220
<i>Mark C Sanders</i>	
When's the Measured Mile, Not the Measured Mile?	282
<i>Mark F Nagata; Elizabeth Bradford</i>	
Recommended Contractual Methods for Resolving Delay Events Prospectively or Retrospectively	295
<i>Patrick M Kelly</i>	
Using the Measured Mile to Increase Calculated Delay Quantum	314
<i>Glen R Palmer; Jeffery L. Ottesen</i>	
Case Study of a CM's QA/QC Performance Using the TCM Framework	344
<i>William M Hart</i>	
Creating Mid-Period Schedules in Window Analysis Using Primavera Version 6	360
<i>Patrick M Kelly</i>	
When an Owner's Hard-Line Claims Negotiations are Also a Breach of Contract	377
<i>Christopher J Brasco; Adam M Tuckman; Thomas F Peters</i>	
Evaluating Cost Escalation Using Cost-loaded Schedules	390
<i>Sagar B. Khadka; Christopher J Payne</i>	
Proving Engineering Productivity Loss	406
<i>Tong Zhao; John Mark Dungan</i>	
Proving the Hidden Costs of Acceleration	424
<i>Robert A Dieterle; Thomas A Gaines</i>	
How to Win at Mediation	436
<i>Kathleen M J Harmon; Steven J. Weber</i>	
Use of Project Controls on Mega-Projects to Minimize Disputes	453
<i>Kathleen M J Harmon; Bruce M Stephan</i>	
Smart-Money Guide to the RP/FSA: The Least Cost Way to Achieve Good-Faith Compliance	477
<i>Kenji P Hoshino; Christopher W Carson; Jeffrey E Fuchs; Christopher J Brasco; Brett Broadhead</i>	

COST AND SCHEDULE CONTROL (CSC)

Accepted Standards and Emerging Trends in Over Target Baseline (OTB) Contracts	497
<i>Simon Dekker</i>	
RP 60R-10: Developing the Project Controls Plan	508
<i>H Lance Stephenson</i>	
Recommended Approach to Offshore Cost and Schedule Benchmarking	538
<i>Aileen Anne Jamieson</i>	
Designing to Budget: New Mississippi River Bridge Case Study	558
<i>Kelly Strong; Carla Lopez Del Puerto; Jennifer S. Shane; Megan Miller</i>	
The Impact of Lost Time on the Project Estimate: A Lean Manufacturing Approach	569
<i>Nataliya Sadovska; Mohamed Al-Hussein</i>	
Construction Schedules for Better Cash Flow Management	585
<i>Pete A Bassford; Brian C Smith</i>	
Smart Data Integration in Cost Reporting	607
<i>Anton Willem Van Der Steege</i>	
Change Management for Entry-Level Cost Control Professionals	620
<i>Gregory James Whiteside</i>	
CPM Based Cost Optimization on Non-Schedule Driven Major Projects	634
<i>Yuhong Wu; Kathryn Petrisor</i>	
Implementing Project Control Process from Planning Through Project Completion	651
<i>Kenneth W Sparks</i>	
Leveraging the Power of Schedule Margin	660
<i>Charles I Budd; Charlene Spoede Budd</i>	

PROFESSIONAL DEVELOPMENT (DEV)

Creating a Competency Assessment for Cost Estimators	675
<i>Paul D Giammalvo</i>	
Take a Memo - Communicate Effectively	696
<i>Edward E Douglas III</i>	
The Value of Project Team Engagement	708
<i>William F Wolter</i>	

VOLUME 2

Risk Management - Skills & Knowledge of Cost Engineering, 6th Edition	722
<i>Allen C Hamilton</i>	
An Industry/Academia Partnership for Construction Project Control Education	746
<i>David N Ford; Michael R Nosbisch</i>	
Qualifications and Barriers to Professional Recognition in Cost Engineering	758
<i>Nic Bennett; Alexia A Nalewaik</i>	

ESTIMATING (EST)

Using Monte Carlo Analysis to Estimate Remediation Costs for Contaminated Oilfield Sites	773
<i>Randy D Horsak</i>	
Estimating the Green Premium: An Oklahoma City Case Study	798
<i>Rachel Mosier; Douglas D Gransberg</i>	
Project Scope of Work and Cost Estimating	815
<i>Kul B Uppal</i>	
Pricing Projects in a Continuing Hyper Competitive Market	833
<i>Michael D Dell'Isola</i>	
An Effective and Ethical Approach to the GC Bid Process	851
<i>Christopher W Carson</i>	
Presenting an Estimate to Your Client	866
<i>David Colangelo</i>	

Pricing Contractor Delay Costs	876
<i>James G Zack Jr; Peter V. Badala</i>	

EARNED VALUE MANAGEMENT (EVM)

Insights into the Baseline Execution Index	895
<i>Leah V Zimmerman</i>	
A Pragmatic Earned Value Model to Effectively Plan and Control Construction Projects	906
<i>Luis Miguel Arroyo</i>	
Designing a Tailored Earned Value Management System (EVMS)	944
<i>Vicki L. Frahm</i>	

GLOBAL PROJECTS (INT)

Establishment of Sino-Foreign Strategic Alliance in the Chinese Construction Industry	958
<i>Bill Chen; Yuhong Wang; Jiachuan Li</i>	

IT/IM IN PROJECT AND COST MANAGEMENT (IT)

Data Collection Automation Using Everyday Tools	973
<i>Limor Rozmarin; Stephen O'Neill</i>	
L.A.'s \$40B Transportation Program: Success of a Program Management Information System	990
<i>Christen Bergerud; Julie K Owen; Brian Criss</i>	

OWNER ISSUES (OWN)

Field Projects Controls Roles in Managing Different Contracts (Owner's Approach)	1011
<i>Mohamed Hosny Abdel-Mageed</i>	
Commissioning, LEED® And Your Construction (and Design) Schedule	1029
<i>Dennis J. Sobota</i>	
Apply Lean Project Controls Management Practice from an Owner's Perspective	1045
<i>Weirui Cao</i>	
Review of a Third Party Capital Estimate from the Owner's Perspective	1076
<i>David B Roggenkamp; Douglas W Leo</i>	
Practical Implementation of a Project Delivery Model	1090
<i>Vikesh Kohli; Lance Stephenson</i>	
Developing Infrastructure Projects Using Alliances	1109
<i>Anthony J Mills; Derek Walker; Beverly Lloyd-Walker</i>	
A Framework for Life Cycle Cost Analysis of Sustainability Features in Buildings	1126
<i>Nakisa Alborzfard</i>	
Owners: What to Look for in a Contractor's Project Control Capability	1139
<i>Stephen L. Cabano; Paul G Williams</i>	
Implementing Primavera P6 Release 8.1: Leading Change in a Large Owner Organization	1151
<i>John Wallace Blodgett</i>	

PROJECT MANAGEMENT (PM)

Achieving Design Capacity	1168
<i>James D Whiteside II; Jennifer K Rogers</i>	
Cognitive Biases - Improving Project Team's Work	1204
<i>William E Kraus</i>	
Lessons Learned from a Wetlands Restoration Project	1217
<i>Calvin J Speight Jr</i>	
Cost-Benefit Analysis of Construction Safety Incentive Programs	1231
<i>Carla Lopez Del Puerto; Jon Elliott</i>	
Long Term Objectives are Beneficial for JV Partners	1243
<i>Carlos Manuel Vara; Todd M Vandenhaak</i>	

A New Risk Sharing Formula for Target Cost Contracts	1256
<i>Said Boukendour</i>	
Delays in Gas, Oil, and Water Wells Projects	1267
<i>Ali Ali Shash</i>	

PLANNING AND SCHEDULING (PS)

Improved Graphics for MS Project and Primavera Schedules	1287
<i>Greg Green</i>	
Living with P6 Databases	1306
<i>Ronald M Winter</i>	
Schedule Levels - Structure, Example and Method of Preparation in Primavera	1323
<i>Syd Daneshyar</i>	
The Law of Schedules	1338
<i>John C Livengood; Patrick M Kelly</i>	
Aerospace versus Construction Scheduling: Different Yet Similar Approaches and Goals	1353
<i>Thomas W Barnhart; Carmelita Thorndike; Julie K Owen</i>	
Schedule Change Management - Every Project Needs It	1374
<i>Faik Burak Evrenosoglu</i>	
Schedule Target Setting to Improve Project Execution Competitiveness	1391
<i>Blake Fox</i>	
Using the AACE International Recommended Practice on Project Planning	1409
<i>Edward E Douglas III</i>	
Lessons Learned - P6™ - Resource Planning for the Beginner	1420
<i>Charlie Jackson; Hannah E Schumacher</i>	

VOLUME 3

Dealing with Contractor's Schedules that Cannot be Approved	1441
<i>Christopher W Carson</i>	
(Panel Discussion) Great Debate 2012: Implementation Considerations between Enterprise Scheduling or Stand-Alone Scheduling	1465
<i>Mark C Sanders; Carmelita Thorndike; Mark F Nagata; Patrick M Kelly</i>	
A Case Study: Enterprise Schedule Development	1477
<i>Gary Rock Spencer; Rose Mary Lewis</i>	
Schedule Compression Warning Tools	1493
<i>Peter A. Jackson; Aaron M Vernon; Christopher P Caddell</i>	
Strategic Planning Preceding Contracting for Successful Project Execution	1512
<i>Gerard Wouter Van Der Merwe</i>	
Reducing Risk of a Recovery Schedule through Resource Loading	1529
<i>Gregory B Lee</i>	

DECISION AND RISK MANAGEMENT (RISK)

Portfolio Management in Commercially Oriented Businesses: Project Selection, Prioritization and Measurement	1542
<i>Michael Shawn Longfellow</i>	
Quantifying Risks Related to the Execution of Mega Projects	1570
<i>Rashad Zahi Zein; Luc Heymans</i>	
Risk Intelligence and Measuring Excellence in Project Risk Management	1596
<i>James E Arrow</i>	
Using Probabilistic Risk Based Scheduling to Balance the Project Triangle	1621
<i>Daniel Feinblum</i>	
Why Become a Decision and Risk Management Professional?	1633
<i>David C Brady; David A Norfleet</i>	
Key Elements for a Practical Schedule Risk Analysis	1650
<i>Luis Oscar Figueroa</i>	
Project Execution Risk Management in the Biopharmaceutical Industry - A Life Cycle Approach	1663
<i>Britton L Wolf</i>	

CPM Schedule Risk Modeling and Analysis: Special Considerations	1677
<i>Christopher P Caddell; Chris Beale; Christopher W. Carson; Michael W. Curran; Larry R. Dysert; Peter Bredehoeft; James E. Arrow; Ovidiu Cretu</i>	
Scope Analytics: A Quantitative Approach to Scope Management for Environmental Remediation Projects	1698
<i>James Wolf; Wayne A Crabtree; Timothy John Havranek</i>	
Common Errors in Dealing with Project Risks	1713
<i>Joseph Arthur Lukas</i>	
Evaluating the Costs of Putting a Construction Project on Hold to Resolve Issues	1727
<i>Jake Ortego; Antonio Fratangelo</i>	
An Enterprise Architecture Approach to Project Optimization	1742
<i>Claudia Rose; Alexia A Nalewaik</i>	
Estimate Accuracy: Dealing with Reality	1753
<i>John K Hollmann</i>	
Integrated Cost-Schedule Risk Analysis	1772
<i>David T. Hulett; Michael R Nosbisch</i>	
Goal Orientated Risk Management Practices for Construction Projects	1794
<i>Jean G Hansen</i>	
An Integrated, Pragmatic Approach to Effectively Manage Project Risk	1808
<i>Luis Miguel Arroyo</i>	
Quantifying Estimate Accuracy and Precision for the Process Industries: A Review of Industry Data	1832
<i>Alex Ogilvie; Robert A Brown Jr; Frederick P. Biery; Paul H. Barshop</i>	

TOTAL COST MANAGEMENT (TCM)

Strategic Options for Corporate Survival	1856
<i>Gregory Osagie Akhibi</i>	

SKILLS AND KNOWLEDGE OF COST ENGINEERING (SK)

Time Value of Money & Depreciation	1868
<i>N/A</i>	
Estimating	1921
<i>N/A</i>	
Planning & Scheduling	1975
<i>Peter Griesmyer</i>	
Statusing for Progress & Forecasting Trends	2038
<i>N/A</i>	
Earned Value	2086
<i>N/A</i>	
Change Management for EPC Contracting	2128
<i>N/A</i>	
Author Index	