

64th AACE International Conference & Expo 2020

Online
28 June – 3 July 2020

Volume 1 of 2

ISBN: 978-1-7138-1408-5

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571



Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2020) by AACE International
All rights reserved.

Printed with permission by Curran Associates, Inc. (2021)

For permission requests, please contact AACE International at the address below.

AACE International
1265 Suncrest Towne Centre Drive
Morgantown, WV 26505-1876
USA

Phone: +1.304-296-8444
Fax: 1.304.291.5728

info@aacei.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2633
Email: curran@proceedings.com
Web: www.proceedings.com

TABLE OF CONTENTS

VOLUME 1

BUILDING INFORMATION MODELING (BIM)

(BIM-3355) ADAPTATION OF AACE COST CLASSIFICATION SYSTEM TO DEFINE BIM USES IN INFRASTRUCTURE BIDDING	1
<i>Stefania Limp Muniz Correa, Dominique Quitete de Barros Mansur</i>	
(BIM-3543) VALUE+: BIM-ENABLED VALUE ENGINEERING DECISION MAKING	18
<i>Ahmed Montaser, Ali Montaser</i>	

CLAIMS AND DISPUTE RESOLUTION (CDR)

(CDR-3352) PRICING DELETED WORK IN PUBLIC AND PRIVATE CONTRACTS.....	41
<i>Bryan Payne</i>	
(CDR-3368) PROCEDURE FOR ANALYSIS OF TIME EXTENSIONS IN UNIT PRICE CONTRACT QUANTITY OVERRUNS.....	55
<i>Emad Mofarej Kouchaki, Christopher W. Carson</i>	
(CDR-3415) THE THEORY OF DELAY	71
<i>Mark C. Sanders</i>	
(CDR-3418) WHY ARE DYNAMIC SCHEDULE ANALYSIS METHODS MORE SUITED FOR LARGE, COMPLEX CONSTRUCTION PROJECTS?	104
<i>Nour El Imane Bouhou, John C. Wolf</i>	
(CDR-3481) EARLY COMPLETION SCHEDULE CONTINGENCY OWNERSHIP CONSIDERATIONS	111
<i>Michelle L. McMillan</i>	
(CDR-3491) CASE STUDY FOR NEGOTIATING TIME EXTENSIONS FOR QUANTITY OVERRUNS IN UNIT PRICE CONTRACTS	127
<i>Hamed Arabzadeh, Christopher W. Carson</i>	
(CDR-3516) “SIRI TOLD ME SO” – EXPERT WITNESS TESTIMONY AT THE DAWNING OF THE AGE OF ARTIFICIAL INTELLIGENCE	142
<i>Kenji P. Hoshino, Christopher J. Brasco, Michael A. Pink, Matthew D. Baker, William Ibbs</i>	
(CDR-3522) COMPRESSION COMPENSATION FOR A CONCURRENTLY DELAYED SCHEDULE USING IMPACTED AS PLANNED AND MODIFIED COLLAPSED AS BUILT METHODS.....	164
<i>Abbas Saifi, Greg M. Hall</i>	
(CDR-3541) SHOW ME THE MONEY: FUNDAMENTALS OF A CONSTRUCTION CLAIM.....	188
<i>Joseph V. Caldarera</i>	
(CDR-3549) FORENSIC PLANNING IMPLEMENTATION IN THE MENA REGION: CORRELATIONS TO AACE RECOMMENDED PRACTICE NO. 29R-03.....	224
<i>Waleed Mostafa El Nemr, Hossam A. Eid Mohammed Kandeel, Haya S. Saleh</i>	

(CDR-3551) VISUALIZING THE IMPACT OF CONCURRENT SCHEDULE DELAYS USING LINEAR SCHEDULING METHOD.....	236
<i>Ricardo M. Tapia, Douglas D. Gransberg</i>	

(CDR-3552) SUSPEND WORK - "REMAIN ON STANDBY" - 3 KEY WORDS.....	255
<i>James G. Zack</i>	

(CDR-3556) COMPARISON OF DELAY ANALYSIS METHODOLOGIES IN A BUILDER'S RISK CONTEXT	278
<i>Jonathan D. Perry</i>	

(CDR-3539) THE LAW OF FORENSIC SCHEDULE DELAY ANALYSIS	296
<i>John C. Livengood, Haley M. Derauf</i>	

COST AND SCHEDULE CONTROL (CSC)

(CSC-3429) TOP TEN SUCCESSFUL APPROACHES TO ON-TIME COMPLETION	330
<i>Glen R. Palmer, Christopher W. Carson</i>	

(CSC-3441) PROGRESS EARNING RULES OF CREDIT AND THEIR IMPACT ON CASH FLOW.....	362
<i>Ferdinand R. Karbowski, Jr. PSP</i>	

(CSC-3546) PROJECT CONTROLS REPORTING: HAVING THE MESSAGE HEARD.....	380
<i>Christopher P. Caddell, Charlene Sue de Beer, Nataliya Rutylo</i>	

PROFESSIONAL DEVELOPMENT (DEV)

(DEV-3444) KEY PARTNERSHIP INDICATORS IN PROJECT COST MANAGEMENT	395
<i>Lori D. Vidak, Satinder S. Baweja</i>	

ESTIMATING (EST)

(EST-3360) AN OVERVIEW OF DETERMINISTIC ESTIMATING	411
<i>Kimberly Kozak</i>	

(EST-3391) RISK ANALYSIS APPROACH TO CONTINGENCY FROM THE PERSPECTIVE OF AN OWNER ESTIMATOR.....	427
<i>Christopher L. Kinney</i>	

(EST-3419) ESTIMATING AS IT PERTAINS TO RISK MANAGEMENT	449
<i>Shoshanna Fraizinger</i>	

(EST-3423) OVERVIEW OF CONCEPTUAL ESTIMATING METHODOLOGIES	465
<i>Larry R. Dysert</i>	

(EST-3424) SUPPORTING ESTIMATES WITH EFFECTIVE SCOPE OF WORK DEFINITION	492
<i>Larry R. Dysert, Todd W. Pickett</i>	

(EST-3454) BASE ESTIMATE, ESTIMATE ACCURACY, AND CONTINGENCY	511
<i>Kelly Newman</i>	

(EST-3490) COST SAVINGS POSSIBLE FROM CONVERTING CALIFORNIA OFFSHORE PLATFORM JACKETS TO ARTIFICIAL REEFS	527
<i>John B. Smith, Robert C. Byrd</i>	

(EST-3542) A DISCUSSION OF THE COST ESTIMATE CLASSIFICATION SYSTEM: AS APPLIED IN THE ENGINEERING, PROCUREMENT, CONSTRUCTION AND OPERATIONS FOR THE ENVIRONMENTAL REMEDIATION INDUSTRIES	545
<i>Dan Melamed, Bryan A. Skokan, Gregory Mah-Hing, Rodney Lehman, Jake Lefman</i>	

(EST-3559) OVERVIEW - PRESENTING AN ESTIMATE TO THE CLIENT	573
<i>David Colangelo</i>	

EARNED VALUE MANAGEMENT (EVM)

(EVM-3456) "YOU CAN'T GET THERE FROM HERE" - REAL WORLD APPLICATION OF RP 80R-13: ESTIMATE AT COMPLETION (EAC)	584
<i>James E. Krebs, Brennan P. Cagney</i>	

(EVM-3508) ANALYSIS OF THE EARNED SCHEDULE FORECASTING ACCURACY	605
<i>Keight Charles Navarro Hurtado</i>	

(EVM-3544) EARNED SCHEDULE AS A TOOL TO FORECAST INDIRECT COSTS	621
<i>Mostafa AbdelRazik</i>	

GLOBAL PROJECTS (INT)

(INT-3343) CLAIM REDUCING ORIENTATED MODEL IN CHINA	635
<i>Lan Zhang, Hao Hu, Shenjing Zhang</i>	

(INT-3381) DEALING WITH REQUESTS FOR EOT: THE PERU PUBLIC CONTRACTS CASE	647
<i>Guido J. Reyes</i>	

(INT-3435) SUCCESSFUL HOLISTIC APPROACH FOR COST OPTIMIZATION IN A MEGA PROJECT	667
<i>Sahaiza Saat, Jesmin Jamel</i>	

INFORMATION TECHNOLOGY (IT)

(IT-3394) USE OF DRONES AND EMERGING TECHNOLOGY IN MEGAPROJECT SUPPLY CHAIN	679
<i>F. Fred Rahbar, Musaab Al-Rushood, Fikri T. Dweiri</i>	

VOLUME 2

OWNER ISSUES (OWN)

(OWN-3417) A MODEL FOR PROJECT GOVERNANCE FOR MAJOR CONSTRUCTION PROJECTS – OWNER'S PERSPECTIVE	704
<i>Tariq Hussain</i>	

(OWN-3478) OWNER VALIDATION OF CONTRACTORS' COST FORECASTS	734
<i>Robert C. Mathias, Paul G. Williams, Christopher F. Michalak</i>	

(OWN-3495) DEPLOYING AN ASSURANCE FRAMEWORK TO IDENTIFY AND REPAIR DISTRESSED PROJECTS	746
<i>Joshua P. Rowan</i>	

(OWN-3497) MANAGING SCOPE CREEP IN THE PUBLIC SECTOR.....	764
<i>Rashmi Vailaya, Moraima Dones</i>	

PROJECT MANAGEMENT (PM)

(PM-3407) CHALLENGES FOR COST CONTROL IN OPERATIONS IN PERUVIAN SMALL COMPANIES OF CONSTRUCTION	777
<i>Gloria Luz Flores Fernandez</i>	

(PM-3470) HUMAN FACTORS IN PROJECT PLANNING AND MANAGEMENT: SUGGESTIONS FOR IMPROVEMENT	797
<i>Michael O. Onotano</i>	

PLANNING AND SCHEDULING (PS)

(PS-3400) MANAGING CONTRACTOR SCHEDULE SUBMITTALS WITH HIGHER EFFICIENCY	822
<i>Thomas Polen</i>	

(PS-3401) CRASHING THE SCHEDULE WITHOUT LOSING TRACK OF REALITY	832
<i>Jarod M. Maloney</i>	

(PS-3427) SUCCESSFUL DESIGN SCHEDULING	844
<i>Christopher W. Carson, Aaron Fletcher, Noah A. Jones, Leo Carson-Penalosa</i>	

(PS-3428) RAMIFICATIONS OF OWNER’S BASELINE SCHEDULE APPROVAL DECISIONS	866
<i>Christopher W. Carson, Gino Napuri</i>	

(PS-3440) WHEN IS A BASELINE NOT A BASELINE? PROBLEMS AND SOLUTIONS OF USING THE P6 BASELINE FUNCTION.....	880
<i>Beatrice Nasui, Ronald M. Winter</i>	

(PS-3493) IMPROVE PLANNING AND DECISION-MAKING USING ADVANCED SCHEDULE AND REPORTING MANAGEMENT.....	906
<i>Amy C. Nelson, Siddharth Patel, Satinder S. Baweja</i>	

(PS-3496) INTERPRETING LOGIC PATHS IN MULTI-CALENDAR PROJECT SCHEDULES	940
<i>Thomas M. Boyle, Patrick M. Kelly</i>	

(PS-3554) INTRODUCING A NEW CRITICAL PATH CONCEPT: THE MOST LABOR MANHOURS CRITICAL PATH	981
<i>Mostafa AbdelRazik</i>	

(PS-3555) A PRACTICAL APPLICATION OF IDENTIFYING AND CORRECTING P6 CORRUPT DATA	999
<i>Ronald M. Winter, Marina G. Sominsky, PSP</i>	

DECISION AND RISK MANAGEMENT (RISK)

(RISK-3457) THE LEWIS AND CLARK EXPEDITION'S INTEGRATED COST, SCHEDULE, AND RISK ANALYSIS.....	1019
<i>Robert G. Fatzinger, Adam James</i>	
(RISK-3479) VARIABILITY IN ACCURACY RANGES: A CASE STUDY IN THE US AND CANADIAN POWER INDUSTRY	1059
<i>John K. Hollmann</i>	
(RISK-3492) UTILIZING SCENARIO PLANNING ON THE RISK ASSESSMENT EXERCISE FOR HIGH COMPLEXITY PROJECTS.....	1079
<i>Abbas Shakourifar, Micah J. Meads</i>	
(RISK-3524) RISK ASSESSMENT OF A PIPELINE CONSTRUCTION PROJECT IN ALBERTA DURING EL NIÑO YEAR.....	1091
<i>Mohamed Abdelgawad, D. Anthony Payoe, Guy Krepps</i>	
(RISK-3540) CONDITIONAL BRANCHING MODELS HOW PROJECT MANAGERS TYPICALLY REACT TO SCHEDULE OVERRUNS	1109
<i>David T. Hulett, Michael Trumper</i>	
(RISK-3569) USING THE NEW-SCOPE RISK MODEL AT SCALE UNDER COMPLEX SCHEDULE CONFIGURATIONS	1124
<i>Jason Gastelum, Casey Spitz</i>	

TOTAL COST MANAGEMENT (TCM)

(TCM-3331) ASSOCIATION OF ENGINEERING DESIGN QUALITY AND PROJECT PERFORMANCE	1134
<i>James T. O'Connor, Jeyoung Woo</i>	
(TCM-3430) COST ENGINEERING ROLES & THE PROJECT LIFECYCLE: PROVIDING A FRAMEWORK	1150
<i>Nicole Johnson, Stephanie Kers, Dave Kyle</i>	
(TCM-3439) BUILDING COST ENGINEERING COMPETENCE FOR PUBLIC PROJECTS	1176
<i>Mark C. Sanders, Cristiam Castillo Ortiz, Mayli Salinas Luciano</i>	
(TCM-3446) INTEGRATED PROJECT CONTROLS	1197
<i>Satinder S. Baweja, Lori D. Vidak</i>	
(TCM-3468) INTEGRATING PROCUREMENT WITH PROJECT CONTROLS IS CRITICAL FOR COST MANAGEMENT	1220
<i>Christopher W. Ronak</i>	
(TCM-3503) STRATEGIC PORTFOLIO MANAGEMENT: FUNDING AND FINANCE METHODOLOGIES	1235
<i>H. Lance Stephenson, Robert Gerber</i>	

TOTAL COST MANAGEMENT ANALYTICS (TCMA)

(TCMA-3375) ENHANCING DATA RELIABILITY IN A WORLD OF INCREASING INFORMATION	1290
<i>Michael A. French, Christopher W. Ronak, Nick Papadopoulos</i>	
(TCMA-3437) DESIGN PRINCIPLES FOR CREATING A VISUALLY APPEALING DASHBOARD	1308
<i>Ashwini Jain</i>	
(TCMA-3459) THE UNIT PRICE PROCESS FOR ESTIMATE DATA DEVELOPMENT AND BENCHMARKING	1320
<i>Peter R. Bredehoeft, H. Lance Stephenson</i>	
(TCMA-3462) ADAPTING DATA MANAGEMENT STRUCTURES TO IMPROVE PERFORMANCE IN POST-DISASTER SCENARIOS	1349
<i>Susan Bomba, Aleshia Ayers, Lamis El Didi</i>	
(TCMA-3502) BENCHMARKING FOR COMPETITIVE ADVANTAGE	1369
<i>H. Lance Stephenson, Peter R. Bredehoeft</i>	
(TCMA-3518) THE IMPACT OF BUDGET SETTING PRACTICES ON PROJECT COST EFFICIENCY AND PREDICTABILITY – CASE STUDY: UTILITY RENEWAL PROJECTS IN AUSTRALIA	1409
<i>Michael Lesnie</i>	
(TCMA-3550) SCOPE CHANGE CONTROL – KPI: A PREDICTIVE ANALYTIC’S APPROACH TO EVALUATE THE STATUS OF PROGRESS, TIME, AND COST	1422
<i>Brahim Seddiki</i>	

Author Index