

67th AACE International Conference & Expo 2023

Chicago, Illinois, USA
11 – 13 June 2023

Volume 1 of 2

ISBN: 978-1-7138-7720-2

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571



Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2023) by AACE International
All rights reserved.

Printed with permission by Curran Associates, Inc. (2024)

For permission requests, please contact AACE International at the address below.

AACE International
1265 Suncrest Towne Centre Drive
Morgantown, WV 26505-1876
USA

Phone: +1.304-296-8444
Fax: 1.304.291.5728

info@aacei.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2633
Email: curran@proceedings.com
Web: www.proceedings.com

TABLE OF CONTENTS

VOLUME 1

Optimization of Procurement in the Construction Industry: What Today’s Environment Has Taught Us	1
<i>Robert Raynes</i>	
5D Planning in Earthworks Mining Constructions in Hilly Topography	14
<i>Axel Franco Castro Cuadra</i>	
Leveraging BIM, Automation, and Machine Learning for Future Cost Assessment of Energy Conservation Measures	28
<i>Patricia Kusumadjaja</i>	
Key Benefits of 4D BIM Scheduling Implementation in Oil & Gas Projects and the Challenges	45
<i>Muhammad Azri Ahmad Baharom</i>	
BIM and VE Optimization for Construction Schedule and Cost Control.....	55
<i>Kwame B.O. Amoah</i>	
Integration of BIM, CPM Schedule, Short Interval Planning, Schedule Animation, and Progress on Fast Track Projects	70
<i>Britton L. Wolf</i>	
Assessing Contractor Responsible Concurrency When Using MIP 3.3 – Can a Sensible Procedure Be Developed?	87
<i>Ronald J. Rider</i>	
Pitfalls to Avoid When Quantifying Extended Field Office Overhead Costs	104
<i>Suleiman Al Rai</i>	
Validating Change Order Requests for Forensic Analysis.....	116
<i>David Carlson</i>	
A Primer for Claims and Disputes.....	129
<i>John J. Ciccarelli</i>	
Advanced Measured Mile Method Using GMM.....	138
<i>Wael El Ghandour</i>	
The Hybrid Earned Value Analysis– a Proxy for the Measured Mile.....	163
<i>Ryan N. Witters</i>	
The Risk of Mitigation - A Case Study of the Impact of Contemporaneously Changing Logic.....	173
<i>Brenton J. Sadauskas</i>	
Forensic Delay Analysis of Disrupted Projects: An Alternative Approach Using System Dynamics	185
<i>Alexander Voigt</i>	
Assigning As-Planned Gains-Delays in MIP 3.4, Split Contemporaneous Period Analysis.....	205
<i>Christopher W. Carson</i>	

Total Cost Claim Versus Global Claim in Construction Claims.....	224
<i>Tong Zhao</i>	
Benefits for Dispute Boards with the Application of AACE International Recommended Practices.....	236
<i>Luis Otavio Rosa</i>	
Legal Pitfalls of the "Windows" Delay Analysis Method.....	244
<i>Ahmed Y. El Sayed</i>	
Combining Equipment Production Analysis and Delay Analysis to Quantify Time and Cost Impacts.....	255
<i>Michelle McMillan</i>	
Schedule Updates Using Remaining Original Duration Versus Remaining Work Duration	273
<i>Thomas C. Long</i>	
The Engineer/Initial Decision Maker’s Role in Adjudicating Claims Under FIDIC 2017 and AIA232-2019 Contracts	286
<i>Rania Fayed</i>	
Assessing the Reasonableness and Reliability of CPM Schedules for Use in Forensic Schedule Analyses	295
<i>Brian Celeste</i>	
Maximizing Early Claims Resolution Success Through Contemporaneous Project Data Capture	311
<i>Kristin Glavitsch</i>	
Death by a Thousand Cuts: Cumulative Impact Claims.....	325
<i>Colleen Lenz</i>	
The Schedule Delay Analysis for Subcontractors – Different by Necessity.....	342
<i>Charles E. Bolyard</i>	
The Theory of Delay: Timing and Basis for Identifying and Measuring Delay	359
<i>Mark C. Sanders</i>	
Construction Claim Workbook for Forensic Analysis	378
<i>Wael El Ghandour</i>	
Schedule Delay Analysis in a Multi-Prime Environment.....	391
<i>Joseph W. Wallwork</i>	
Field Overhead – Direct Or Indirect Cost and the Proper Use of NAVFAC Form 4330/43.....	399
<i>Nickolas Florez</i>	
Contingency Drawdown and the Roadmap to the Project Cost at Completion	411
<i>Ghaith Al-Hiyari</i>	
Why Large Capital Projects Are Too Often Over Budget and What to Do About It?.....	430
<i>Glen R. Palmer</i>	
Major Project Execution Cost Forecasting– Back to Basics	446
<i>Moses Y. Nkuah</i>	
Controlling Small Projects	463
<i>Sudhakar R. Pulagam</i>	

Best Practices in Implementing Emerging Technologies in Construction Controls	481
<i>Ben Milner</i>	
The Evolution to Well-Rounded Project Controls Professionals in Aviation	490
<i>Dana N. Rutledge</i>	
Lean Operating Systems – Project and Portfolio Management Data Visualization Using Integrated Reporting.....	503
<i>John W. Blodgett</i>	
Artificial Intelligence & Machine Learning Impact on Robust Project Control Improvement in Portfolio Management.....	520
<i>Muhammad Azri Ahmad Baharom</i>	
Integrated Real-Time Location System Information and 3D Point Clouds for Object Localization Onsite Using Deep Neural Networks	531
<i>Hassan Bardareh</i>	
Data-Driven Schedule Risk Forecasting for Construction Mega-Projects	551
<i>Vahan Hovhannisyan</i>	
A Milestone in a Digital Transformation Journey: Implementation of ISO 19008 Taxonomy as Part of Chevron’s Cost Engineering Data Transformation.....	565
<i>Emily Smith</i>	
Insights on Project Performance from 500,000 Projects	575
<i>Dev Amratia</i>	
Confronting Price Escalation and Volatility Issues with Construction Materials	587
<i>Neil D. Opfer</i>	
Does Historical Data on Unique Government Nuclear Facilities Have an Expiration Date?.....	605
<i>Robert G. Fatzinger</i>	
Using Case Based Reasoning to Improve Top-Down Estimate Accuracy.....	637
<i>Nils J. Gransberg</i>	
FY2022 Department of Energy Project Management Escalation Study for Capital Assets	653
<i>Matthew Zachary West</i>	
Project Code of Accounts – Enhanced by Adding Construction Or Environmental Remediation Industry Standards.....	672
<i>Corey Clemmons</i>	
Utilization of Internal Cost Benchmarking in EPC Bidding	691
<i>Mu Chen</i>	
Fully Integrating Earned Value and CPM Schedule Analysis at a Causal Level – a New Analytical Approach	708
<i>J. Gerard Boyle</i>	

VOLUME 2

Effectiveness of the Earned Schedule Vs. the Earned Value	753
<i>Keight Charles Navarro Hurtado</i>	

Using Earned Value and Parametric Methods to Estimate Remaining Costs of Construction	767
<i>Glauco Bezerra da Silva</i>	
Use of Duration-Day Resource Earned Value to Monitor Performance	778
<i>Christopher W. Carson</i>	
Comparing Different Methods of Performance Measurement for Earned Value for Linear Infrastructure Industry with Recommendation	793
<i>Abbas Saifi</i>	
A Case Study on Implementing the Integrated Project/Program Management Maturity and Environment Total Risk Rating Using an Earned Value Management System	833
<i>Melvin G. Frank</i>	
Logistic Challenges in Large-Sized Theme Park Projects in China and an Appropriate Management Model	849
<i>Lan Zhang</i>	
Challenges of Contractor's Management Organization for a Large Semiconductor Project in China	862
<i>Lan Zhang</i>	
Bidding Process Budget and Proposals Comparative Analysis	877
<i>Leandro André</i>	
Main Considerations for Design and Implementation of Project Management Guidelines for Owner Companies	898
<i>Reza Shahrar</i>	
Benchmarking with Big Data	911
<i>Micah J. Meads</i>	
Implementing a Data-Driven Method to Reduce Deferred Maintenance and Repair	923
<i>Avi Schwartz</i>	
Project Control for Owners' Small Project Portfolios	943
<i>Stephen L. Cabano</i>	
Project Controls Plan - Owner's Perspective	952
<i>Syd Daneshyar</i>	
Project Contingency Forecasting– Owner's Perspective	964
<i>Rajmohan Mishra</i>	
Enhancing the Control and Quality of Process Piping Manufacturing	974
<i>Ghassan Al-Dossary</i>	
Applying Influential Behaviors on Non-Operated Joint Venture Projects	985
<i>Claudette Richard-Smith</i>	
An Overview of Hydropower Construction Projects in Canada and Lessons Learned	994
<i>Ali Montaser</i>	
Last Line of Defense: Integration of Quality Control Initiatives with Project Controls for More Predictable Outcomes	1017
<i>Sedat Akkaya</i>	

New Payment Provision for Win-Win Negotiations Between Contractor and Subcontractors Using Genetic Algorithms.....	1035
<i>Ashraf Elazouni</i>	
Interface Management Performance Framework for Brownfield Construction Projects Using Construction Simulation Language	1055
<i>Wael El Ghandour</i>	
A Proposal for a Standardized Set of Definitions of Work Availability.....	1076
<i>Michael Mac Guinness</i>	
Managing the Master Schedule for Multi-Prime Contracts.....	1090
<i>Pirouz Bozorgnia</i>	
Benefits and Applications of Half-Step Scheduling	1100
<i>Joao Paulo Matos Dias</i>	
How to Save a Troubled Project: Case Studies of Transitioning to Takt Planning	1110
<i>A. Keith Rines</i>	
Extending Your CPM Schedules to Embrace the Power of Linear Scheduling.....	1124
<i>Santosh Bhat</i>	
Integrating Sustainability Metrics with CPM Schedules: A Novel Approach with Applications in the Construction Industry	1142
<i>Achintyamugdha S. Sharma</i>	
Past Performance Can Be a Good Indicator of Future Results.....	1155
<i>Tara L. Hannebaum</i>	
Identifying and Understanding Schedule Revisions Using Basic Primavera Software	1172
<i>Matthew Marzilli</i>	
Float Enabled Resource Envelope: A New Tool for Resource Management.....	1195
<i>Kenji P. Hoshino</i>	
Changing Schedule Performance Index Methodology	1207
<i>Kareem M. Khattab</i>	
Application of Linear Schedules in Project Validation and Forensic Analysis.....	1229
<i>Aldo D. Mattos</i>	
The Value of Total Float Values in Schedule Analysis: Ensuring and Restoring the Integrity of Schedule Float Values.....	1239
<i>Saeid Khademagha</i>	
Advanced CPM Milestone Review	1256
<i>Ronald M. Winter</i>	
Scheduling Requirements Across the U.S. Federal Government: Summary and Recommendations.....	1275
<i>Michael R. Nosbisch</i>	
Perceptions and Use of Building Price Data in Australia	1287
<i>Anthony J. Mills</i>	

Lessons Learned from the US Department of State, Bureau of Overseas Buildings Operations, Office of Construction Management on Its Enterprise-Wide Implementation of Project Risk Management	1300
<i>Sholeh Lee</i>	
Reducing Subjectivity of Qualitative Risk Scoring and Analysis.....	1311
<i>Ashraf Salem</i>	
A Causal Approach to Integrated Risk Analysis Using Time Performance Factors	1322
<i>J. Gerard Boyle</i>	
Risk Management Lessons Learned	1348
<i>Christopher P. Caddell</i>	
A Risk-Based Approach to Construction Management	1358
<i>Chloe E. Edwards</i>	
Implementation of an Integrated Phase-Gate Project Controls Process	1378
<i>Christopher W. Carson</i>	
Aligning Organizational Drivers with the Benefit of Projects Controls for Aviation Government Entities.....	1412
<i>Dana N. Rutledge</i>	
Developing Cost Models from a Contractor’s Cost-Loaded Schedule.....	1431
<i>John B. Newman</i>	
Performing Under Pressure – Implementing TCM Principles in an Evolving Project Environment	1447
<i>Courtney J. Gosewisch</i>	

Author Index