

AACE International Conference & Expo (AACE 2025)

Anaheim, California, USA
15 - 17 June 2025

Volume 1 of 3

ISBN: 978-1-7138-9733-0

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571



Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2025) by AACE International
All rights reserved.

Printed by Curran Associates, Inc. (2025)

For permission requests, please contact AACE International at the address below.

AACE International
1265 Suncrest Towne Centre Drive
Morgantown, WV 26505-1876
USA

Phone: +1.304-296-8444
Fax: 1.304.291.5728

info@aacei.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2633
Email: curran@proceedings.com
Web: www.proceedings.com

Table of Contents

ADVERSE CONDITIONS (ADV)

ADV-4603	Quantifying the Impact of Supply Chain Disruptions on Critical Lifelines and Near-Site Logistics in Construction Projects 1	Dr. Sashi Kanth Tadinada; Vishwambhara Kumbharathi, CEP PSP
----------	--	--

BUILDING INFORMATION MODELING (BIM)

BIM-4565	<i>The Next Level of Analytics: BIM and Power BI Integration</i> 17	Jeancarlo Duran Maica, CCP EVP; Gino Napuri, EVP
----------	--	--

CLAIMS AND DISPUTE RESOLUTION (CDR)

CDR-4463	<i>Intricacies and Factors To Consider When Performing a Half-Step Schedule</i> 42	Stanko Pavlovic, PSP; Greg M. Hall, PSP
CDR-4471	<i>CAPES Methodology: A Tool for Experts Analysis of Claims</i> 54	Beatriz Vidigal Xavier da Silveira Rosa; Luis Otavio Rosa
CDR-4478	<i>Past Performance Can Be a Good Indicator of Future Results: Part 2</i> 65	Tara L. Hannebaum; Tucker Dezellan
CDR-4491	<i>Periodic Schedule Updates, Can They Be Trusted?</i> 85	Aaron W. Fackler, PSP
CDR-4498	<i>The Devil's In the (Contract) Details: How 'No Damages for Delay' Clauses Shape Forensic Schedule Methodologies and Damage Calculations</i> 100	Rachel Domingo, PSP; Chloe Mandell
CDR-4500	<i>Using Trend Graphs to Analyze Labor Productivity</i> 115	Amar Majid; Dr. Tong Zhao, PE CCP CFCC PSP
CDR-4503	<i>Digital Transformation (DX) Trends in Construction Forensic Analysis</i> 130	Dr. Wael El Ghandour; Belkacem Foura
CDR-4520	<i>Understanding Time-Related Overhead Claims on Federal Projects</i> 151	Michael P. Ryan, PE PSP; Saimir Bici, PSP; Alexander Leland Zimmet
CDR-4535	<i>Developing a Persuasive Cause and Effect Link in Disruption Claims</i> 162	Suleiman Al Rai, PE PSP; Dr. Hatem Ibrahim PE; Khaled Aziza, EVP PSP
CDR-4541	<i>Bridging the Gap: A New Take on As-Planned vs. As-Built Methodology using Performance-Driven Delay Analysis</i> 178	Hussain Chizari
CDR-4548	<i>The Reality Check: A Comparison of Retrospective Delay Analysis Methods on Terminated Projects</i> 203	Alessio Loreti, PE PSP; Mikaela Hutchison
CDR-4557	<i>Circumstantial Silence in Construction Projects</i> 220	Waleed El Nemr; Maged Raouf Fayek
CDR-4560	<i>Impact Damages: Fact or Fiction?</i> 227	James G. Zack, Jr. CFCC FAACE Hon. Life
CDR-4562	<i>Resource Planning Essential to Forensic Performance Assessment</i> 249	Eric Anthony, CFCC PSP
CDR-4590	<i>Effective Approach for Time Impact Analysis When Dealing With Claim Blitz</i> 268	Edward Kucher, CCP PSP; Christopher W. Carson, CEP DRMP PSP FAACE
CDR-4605	<i>Beyond a Single Method: The Various Approaches to As-Planned vs. As-Built Schedule Analysis</i> 280	Patrick M. Kelly, PE PSP; Javier Arniella, PSP
CDR-4618	<i>The Risks and Implications of Forecasting an Early Completion in a Baseline Schedule</i> 301	Anthony Springer, PSP; Keefe Mulligan
CDR-4634	<i>Mastering Concurrent Delays: A Case Study Guide for All Construction Stakeholders</i> 315	Roy Abdollahi; Gayathri Shetty; Robert Freas
CDR-4643	<i>Nailing Down Construction Costs Like a Fraud Examiner</i> 334	Rachel Weinthal; Nicole Kelly
CDR-4675	<i>Enhancing As-Built Data Reliability for Forensic Delay Analyses</i> 344	Murat Kilic, CFCC PSP; Hamed Arabzadeh, PSP; Mohammad Reza Farzad, PSP
CDR-4679	<i>Principles of Forensic Schedule Analysis: A Framework for Reliability and Credibility</i> 355	Patrick M. Kelly, PE PSP
CDR-4687	<i>Living With Uncertainty: Allowances, Cost Contingency, and Dispute Resolution</i> 370	Roger Nelson, PE PSP; Steve Purugganan; Adam Troscinski

COST AND SCHEDULE CONTROL (CSC)

CSC-4476	<i>Concurrency as a Metric: A Simple Leading Indicator for Project Delay</i> 381	Matthew Hayek, PE PSP
CSC-4564	<i>Controlling Costs on Major Construction Projects Executed on Reimbursable Basis</i> 391	Moses Y. Nkuah, CCP EVP; Seth Agyepong-Wiafe, CCP EVP
CSC-4612	<i>Sailing Successfully through Bow-Wave Impacts</i> 406	Shiv M. Pathak
CSC-4625	<i>Unlocking Success by Leveraging Cost and Scheduling in Design-Build Projects: Enhancing Efficiency and Predictability</i> 418	David Johnston; David Chigne, CCP CEP PSP
CSC-4698	<i>Harnessing the Power of Bow Wave Reports</i> 433	Kyle Palmer, EVP PRMP; Tim Boatwright, EVP

PROFESSIONAL DEVELOPMENT (DEV)

DEV-4567	<i>Consequences of a Bad Estimate, or a Bad Estimator – Does it Warrant Having a Professional Board of Cost Estimators?</i> 456	Vishwambhara Kumbharathi, CEP PSP; Saumil H. Maniar, PE
DEV-4622	<i>Driving Career Success: The Power of Effective Leadership in Project Controls</i> 468	Ernesto Llorens, CCP

DATA SCIENCE AND ADVANCED ANALYTICS (DSAA)

DSAA-4501	<i>Turn Around on the Future of Construction: The Power of AI in Construction Planning and Scheduling</i> 479	Mauricio Schneider; Wesley Ferreira Barbosa
DSAA-4511	<i>Harnessing Generative AI and Chatbots for Enhanced Project Controls and User Experience</i> 500	Kiran Kumar Galla; Virgilio T. Monton, II PEng CCP
DSAA-4524	<i>Breaking Data Silos: Business Intelligence Tools in Project and Program Management</i> 522	Jigar Thakkar; Joshua Langevin
DSAA-4531	<i>Functional Requirements for Machine Learning Modeling in Total Cost Managements</i> 544	H. Lance Stephenson, CCP FAACE Hon. Life
DSAA-4532	<i>Using Machine Learning to Enhance Cost Predictability and Minimize Profit Loss</i> 586	H. Lance Stephenson, CCP FAACE Hon. Life; Joseph Lozada; Kaylyn Mickelsen, PSP
DSAA-4559	<i>Leveraging Business Intelligence Platforms for Data Analytics in Forensic Schedule Analysis & Quantification of Damages for Construction Projects</i> 633	Marc A. Pichon; Tanner S. Weil, PSP
DSAA-4577	<i>The Prediction of Residuals Impact of Pacing Delays by Machine Learning</i> 650	Mohamed Ashraf Ahmed Mahmoud
DSAA-4609	<i>Unveiling the Future of Risk Management: AI Meets Monte Carlo</i> 691	J. Gustavo Vinueza
DSAA-4619	<i>Graph Databases for Project Controls</i> 731	Jake Williams
DSAA-4621	<i>AI-Driven Body of Knowledge: Optimizing Custom Chatbots for Project Specialists</i> 766	Robert C. Butler
DSAA-4629	<i>AI Applications in the AEC Industry: A Systematic Literature Review</i> 792	Dr. Vijayeta Malla; Teja Pulla, CCP CEP EVP PRMP PSP; Dr. Chaitanya Poolla
DSAA-4646	<i>Leveraging Computer Vision AI to Drive Cost Efficiency</i> 807	Joseph Lozada
DSAA-4677	<i>Using Advanced Analytics and Data Visualization for KPI Development in Project Delivery</i> 834	Stephanie Zerkel; Dr. Nakisa Alborz; H. Lance Stephenson, CCP FAACE Hon. Life
DSAA-4693	<i>Using AI to Generate and Iterate Schedules Based on Scope Documents</i> 885	Gerard Cardoso; Damian Borowiec; Rhys Phillips; Leonie Anna Mueck; Dev Amratia

ESTIMATING (EST)

EST-4488	<i>A Study of Project Owner's Costs in the Canadian Hydropower Industry</i> 905	John K. Hollmann, CCP CEP DRMP Hon. Life; Raminder S. Bali, PEng; Alexandra Gagnon; Terrance K. Ginter; Kenneth Ng; Nader Rahmaty, PEng; Nick Sebastian, PEng; Kevin Tong, PEng; Asif Parkar, CCP CEP EVP PSP
EST-4504	<i>Theme Parks & Attractions – A Call for Standard Cost Breakdowns</i> 927	
EST-4523	<i>Developing an Integrated Preconstruction Approach for Collaborative Project Delivery</i> 941	Amanjeet Singh
EST-4550	<i>Early-Stage Cost and Schedule Growth Methodology Development</i> 954	Dr. Gabriel Sandler; Hannah Lee; Charles Loelius; Cash Fitzpatrick
EST-4566	<i>Overcoming Challenges in Estimating Capital Costs for Green Hydrogen Plants</i> 966	Kenia Kalsum-Feunekes, CCP
EST-4581	<i>Do You Really Know the Difference Between Estimate Classification and Accuracy?</i> 980	Jordan Beckel, CCP CEP
EST-4602	<i>From Maturity to Readiness: A Systems Approach to Cost Classification</i> 989	Jareth Reeves
EST-4659	<i>Measurement and Communication of Estimate Maturity and Accuracy from Update to Update</i> 1017	Shoshanna Fraizinger, CCP FAACE
EST-4663	<i>Tools and Techniques for Enhancing Program-Level Check Estimates at Federal Sites Throughout their Life Cycle</i> 1037	Dan Melamed, CCP EVP FAACE; Rodney Lehman; Richard Schassburger; James Moore; Bryan A. Skokan, CCP; Kevin Lee; Elizabeth Barnett
EST-4671	<i>Basis of Estimate Presentation to Client: It is Not Just Numbers</i> 1051	Hetali Doshi Joglekar; Douglas W. Leo, CCP CEP FAACE Hon. Life

EARNED VALUE MANAGEMENT (EVM)

EVM-4626	<i>Time Prediction in Construction Projects with Integral Earned Schedule</i> 1063	Mojtaba Z. Kesheh, PSP
----------	---	------------------------

IT/IM in PROJECT AND COST MANAGEMENT (IT)

IT-4518	<i>Cost Management System - Why it is Not a Complete Solution to Your Cost Management Problems</i> 1086	Kirti Khanna, CCT; Martin Atchison
---------	--	------------------------------------

OWNER ISSUES (OWN)

OWN-4457	<i>Cost Control Maturity Model</i> 1096	Ghaith Al-Hiyari, CCP
OWN-4480	<i>Cost-Effective Capital Project Insurance Strategies</i> 1109	Neil D. Opfer, CCP CEP PSP FAACE
OWN-4502	<i>Owners Challenges in Managing Contractor Driven Extension of Time and Disruption Claims: A Framework for Prevention and Resolution</i> 1126	Dr. Wael El Ghandour, PEng; Belkacem Foura, PEng
OWN-4521	<i>The Impact of Engineering Deficiencies on Change Orders and Cost Estimate Accuracy</i> 1150	Abdulaziz Haqawi, CEP; Saeed Alhajri; Mujahad Alarfaj, CEP
OWN-4526	<i>Open-Book Guaranteed Maximum Price Negotiations: Case Study Analysis</i> 1159	Dr. Douglas D. Gransberg, PE; Marko Pala; Dr. Nils J. Gransberg
OWN-4529	<i>Capital Cost Escalation: Interpreting Bid Premiums in Evolving Market Conditions</i> 1173	Razan Al Taleb, CEP; Mahmoud Sobahy, CEP; Bassam Ogayil, CEP
OWN-4547	<i>Procurement Matrix for the Theme Park Project at Shanghai</i> 1182	Lan Zhang[Zhitao Fan
OWN-4558	<i>Scheduling Permits for Large Resource Projects</i> 1197	Andre Kin Wai Chong
OWN-4569	<i>Railway Network Upgrade Programs (Part 1 – Challenges Overview)</i> 1222	Dr. Ali Montaser, PEng CCP PSP EVP; Ahmed Montaser, EVP
OWN-4571	<i>Legal Considerations in Proving Disruption Claims</i> 1243	Dr. Rania Fayed; Kareem M. Khattab, PE PSP

OWN-4580	<i>Owner Organization Readiness: Key Elements for Capital Project Success</i> 1259	Noé Saenz
OWN-4648	<i>Optimizing Program Governance in Complex Environments: Navigating the Matrix Structure for Maximum Efficiency and Control</i> 1273	Armando Sanchez; David A. Chigne, CCP CEP PSP
OWN-4651	<i>Owner Project Control Alignment at Project Authorization</i> 1286	Stephen L. Cabano, FAACE
OWN-4700	<i>Railway Network Upgrade Programs (Part 2 – Program Integration Overview)</i> 1295	Dr. Ali Montaser, PEng CCP EVP PSP; Ahmed Montaser, EVP

PROJECT MANAGEMENT (PM)

PM-4545	<i>Kitchen Inputs Model for the Theme Park Restaurant Design</i> 1316	Lan Zhang; Yannan Chen; Gaojian Gu
PM-4561	<i>Project Controls Provide Integrated Common Sense</i> 1326	Andre Luiz Siqueira Marques, EVP PSP; Christopher W. Carson, CEP DRMP PSP FAACE
PM-4586	<i>Developing a Construction Contract Playbook</i> 1339	Christopher P. Caddell, PE CCP DRMP; Adam L. Troscinski
PM-4692	<i>Using Project Controls Techniques to Measure Sustainability: Principles for Developing Industry Standards</i> 1350	Goutam U. Jois, Esq.

PLANNING AND SCHEDULING (PS)

PS-4470	<i>Automatic Train Control – Technical Challenges and Project Controls</i> 1359	Dr. Achintyamugdha Sharma; Dr. Priyanka Deka; Goutam Jois, Esq.; Umesh K. Jois
PS-4497	<i>Challenges and Framework for Subcontractor Schedule Development and Management</i> 1370	Dr. Pei Tang, PRMP PSP; Huimin Shi, CCP PSP; Tianxiong Yang, PE; Abraham Naim, PE PSP
PS-4506	<i>Prospective Time Impact Analysis The Perfectly Imperfect Theory</i> 1393	Savannah Kleyla, PSP; John S. Crane, CFCC PSP
PS-4515	<i>Exposing the Risks of Progress Override and Actual Dates in Delay Analysis</i> 1413	John Coker, PSP; John Cleary, PSP
PS-4551	<i>Utilizing AutoCAD and Excel to Generate a Linear Schedule</i> 1427	Huimin Shi, CCP PSP; Benjamin Chan; Matt Kolb
PS-4555	<i>The Top Ten Mistakes Made in Planning a Complex EPC Project</i> 1440	Glen R. Palmer, CFCC PSP FAACE; Christopher W. Carson, CEP DRMP PSP FAACE
PS-4556	<i>Owners, Don't Let Your Modeled Forecasts Grow Up to be Absorbed Claims</i> 1464	Christopher W. Carson, CEP DRMP PSP FAACE; Mark C. Sanders, PE CCP CFCC PSP
PS-4576	<i>Quantitative Schedule and Cost Risk Analysis on Critical Path Method (CPM) Schedule</i> 1481	Abbas Saifi, PEng CCP EVP PSP; Greg M. Hall, PSP
PS-4585	<i>Maximizing Schedule Effectiveness: A Guide to Resource and Cost Loading Methodologies</i> 1501	Delbert E. Bearden, PSP
PS-4607	<i>Implementing Duration Overrun Analysis for Schedule Review and Forecasting</i> 1566	Christopher W. Carson, CEP DRMP PSP FAACE; Antoine Bechaalani, PSP; Shreyas Raghavendra
PS-4630	<i>The Evolution of Scheduling Practices: Gantt Charts to CPM and Beyond!</i> 1582	Teja Pulla, CCP CEP EVP PRMP PSP; Christopher W. Carson, CEP DRMP PSP FAACE; Dr. Vijayeta Malla
PS-4644	<i>Complexities of Evaluating Recovery Schedules in a Forensic Delay Analysis</i> 1594	Eric Schatz, PE CFCC PSP; Phillip Kenny; Haswanth Venkatavijayan
PS-4652	<i>Effective Management and Scheduling of Working Day Contracts</i> 1616	Avi Sharma, PSP; Matthew G. Nichols, PSP; Diego Melchert, PSP
PS-4656	<i>Bridging the Divide: Integrating EPC Schedules to Minimize Delays in Complex Projects</i> 1631	John Coker, PSP; Khaled Aziza, EVP PSP; Evan Lee
PS-4683	<i>Key Scheduling and Reporting Requirements for Collaborative Contracts</i> 1647	S. Farzad Moosavi; Ronn Chester Baluyot; Ashraf Nabil Ibrahim Fahim

DECISION AND RISK MANAGEMENT (RISK)

RISK-4481	<i>Quantitative Schedule Risk Analysis for Upstream Strategic Plan</i> 1658	Adalberto Marques da Costa; Fabio Martins de Rezende; Raphael Seixas dos Santos; Rodrigo Maia Francisco da Costa
RISK-4494	<i>Statistical PERT™ Analysis Applied to Contingency and Comparative Results with Data for Mining and Energy Projects</i> 1669	Victoria Tillous; Murray Pearson, PEng; Katherine Wong-Cameron, PEng
RISK-4514	<i>Comparison of Quantitative Risk Methodologies for Program and Portfolio Risk Analysis</i> 1697	Rachel A. Fleming
RISK-4522	<i>The Risks in Project Risk Management: An Assessment Using a Fault Tree Analysis Framework</i> 1716	Justin Jacobsen, PRMP PSP; Christopher J. Payne, CFCC PSP
RISK-4572	<i>Fuzzy Set-Based Analysis of Productivity Variations</i> 1748	Dr. Ashraf Salem, PEng; Elsayed Salem; Dr. Emad Elwakil, PE CCP Rasoul Abdolmohammadi, CCP
RISK-4575	<i>Schedule Risk Prioritization in Monte Carlo Simulation</i> 1760	
RISK-4593	<i>Calculating Project Risks Like Financial Market Pros</i> 1778	Austin M. Spina
RISK-4615	<i>Simulation-Based Risk Allocation in Collaborative-Based Projects</i> 1791	MennatAllah Hammam; Sohail Hassan; Dr. Moe Roghabadi; Dr. Osama Mosaddegh P FAACE
RISK-4616	<i>Checklist for Integrated QRA Modeling</i> 1812	J. Gustavo Vinuesa
RISK-4672	<i>Premeditatio Malorum: A Stoic Approach to High-Impact, Low-Probability Risk Management in Major Projects</i> 1843	Dr. Manjula Dissanayake, CCP

TOTAL COST MANAGEMENT (TCM)

TCM-4546	<i>Constructability Study Model for a Theme Park Hotel</i> 1855	Lan Zhang; Yi Fang; Weijia Yang
TCM-4606	<i>The Project Controls Manager's Playbook: How to Thrive in the New Era</i> 1867	Leslie E. McMullan, FAACE
TCM-4660	<i>The Benefits of Incorporating AACE Best Practices (In the Age of the Nuclear Renaissance)</i> 1893	Shoshanna Fraizinger, CCP FAACE