

Construction Research Congress 2026

Project Delivery, Organizational Management, Contracting, and Construction Planning

Selected Papers from the Construction Research Congress
2026

San Antonio, Texas, USA
18-21 March 2026

Volume 1 of 2

Editors:

**Chuma Nnaji
Jiannan Cai
Ibukun Gabriel Awolusi
Kaushik Bhattacharjee**

ISBN: 979-8-3313-4004-9

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571



Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2026) by American Society of Civil Engineers
All rights reserved.

Printed with permission by Curran Associates, Inc. (2026)

For permission requests, please contact American Society of Civil Engineers
at the address below.

American Society of Civil Engineers
1801 Alexander Bell Drive
Reston, VA 20191
USA

Phone: (800) 548-2723
Fax: (703) 295-6333

www.asce.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2633
Email: curran@proceedings.com
Web: www.proceedings.com

Contents

Risk Assessment of the Façade Design and Delivery Process	1
M. B. Georges, I. Srouf, and H. Abou-Ibrahim	
Schedule Impact Analysis in Public Transportation Projects: A Case Study Using Daily Work Reports and Natural Language Processing	11
Md. Shah Jamal, Md. Tauhidul Karim, Kalyan R. Piratla, and Ahmed Abdelaty	
Progressive Design-Build Implementation Opportunities and Challenges: Evidence from Two Bridge Case Studies.....	22
Gary C. Nelthropp and Michael J. Garvin	
Impact of External Criteria on the Project Delivery System Selection Process: The Case of Quebec Public Projects	33
Basma Ben Mahmoud, Nadia Lehoux, Pierre Blanchet, and Gabriel Jobidon	
Modularization and Standardization Early Phase Decision Factors: An Examination of the Capital Case Project	44
Amrit Shahi, Jin Ouk Choi, and Woobin Kwon	
Incorporating Behavioral Assessment in Contractor Selection Criteria to Minimize Disputes in Construction: A Systematic Literature Review	55
Jothish Ramesan, Murali Jagannathan, Kirti Rajhans, Amit Hiray, Sudhir Ambekar, and Santhosh Loganathan	
Alternative Dispute Resolution in Canadian Public-Private Partnership Projects—Empirical Analysis through Case Studies.....	66
Muiruri Kevin and Ahmed Abdel Aziz	
Lean-Driven Organizational Transformation in Construction: Advancing Leadership, Workforce Engagement, and Sustainable Project Delivery	77
Esra Tepeli	
An ADR Process Model for Public-Private Partnerships: A Case Study of Transportation Projects in the USA	88
Muiruri Kevin and Ahmed Abdel Aziz	
Shared Leadership Networks: Driving Sustainability in the Built Environment.....	99
Faizan Shafique and Sinem Mollaoglu	
Navigating Institutional Resistance in Business Model Transformation for Sustainable Construction.....	108
Shrikarpagam Dhandapani and Ashwin Mahalingam	

A PESTEL Framework of Factors Influencing Modular Construction Adoption Planning in Project Portfolios: A Developer-Centric Perspective from Hong Kong	118
Chenyi Ji, Yidan Zhang, and Wei Pan	
Effect of Procurement and Payment Types on Design-Build Healthcare Facilities Performance	129
Suraj Balaji Waghdarikar and Pramen P. Shrestha	
Exploratory Study of Procurement and Payment Methods of Design-Build Educational Buildings	140
Suraj Balaji Waghdarikar and Pramen P. Shrestha	
Correlating Procurement and Payment Types with Cost and Schedule Growth of Design-Build Highway Projects	151
Nehemiah Afam Chukwuere and Pramen P. Shrestha	
Factors Affecting Progressive Design-Build Transportation Project Performance	161
Camilla Brigolini Tavares and Pramen P. Shrestha	
Roadmap for Ensuring Effective VDC Implementation in Peruvian Real Estate Projects	171
Lao J. Li-Albrizzio, Saul J. Ortiz, Andrews Erazo-Rondinel, and Coraima C. Rivera	
An LLM-Powered Agentic Framework for Automatically Converting Construction Contracts into Smart Contracts	181
Gongfan Chen, Siddharth Banerjee, Xuling Ye, Liu Liu, and In Bae Chung	
Analysis of Familiarity and Effectiveness of Design Quality Control (DQC) Tools across State DOTs	191
Nilima Jayana and Ahmed Abdelaty	
Risk Allocation and Management in Progressive Design-Build: A Comparative and Qualitative Analysis	202
Malek Alazzam, Amelia Celozza, and Keith R. Molenaar	
Evaluating Progressive Design-Build Trends and Satisfaction in the US Construction Industry	212
Malek Alazzam, Amelia Celozza, and Keith R. Molenaar	
Development of an Intelligent Information Processing-Based Framework for Issue-Oriented Document Linking in Construction Projects	222
Jihyun Kim and Wonkyoung Seo	
A Fuzzy Bayesian Hybrid Approach to Project Delivery Method Selection in Highway Construction	233
Phuong H. D. Nguyen, Daniel Tran, and Brian C. Lines	

Risk-Informed Contract Design for Nuclear Power Plants—A Structured Analysis.....	244
Mariam Elazhary and Islam H. El-adaway	
Understanding Disputes in US Nuclear Power Plant Construction Projects: Common Causes and Their Interconnections.....	255
Mahmoud S. Mansour and Islam H. El-adaway	
Investigating Causes of Disputes in Green and Sustainable Construction Projects.....	266
Bahaa Chammout and Islam H. El-adaway	
Evaluating the Effects of Project Bundling on Public-Private Partnerships Procurement	275
Gaurav Khadka and Yunping Liang	
Influence of Contractor Attributes on Highway Construction Project Performance: Mitigating Cost and Schedule Variations	285
Minerva Bonilla, Heba Al Kailani, and Gabriel Castelblanco	
Quantifying Organizational Resilience in the US Construction Industry: A Novel Diagnostic Index Approach	295
Ayman H. El Hakea, Mohamed S. Eid, Islam H. El-adaway, and Emad Elbeltagi	
Proactive Risk Management in Public-Private Partnership (PPP) Construction Projects: A Strategic and Organizational Approach to Uncertainty Mitigation.....	306
Esra Tepeli	
Comparing Cost and Time Performance of Design-Build Projects across Construction Sectors, Contracts, and Procurement Methods in the US Northeast States	317
Bishal Poudel and Vassiliki Demetracopoulou	
Float Trading for Delay Prevention Using Bargaining Game Theory.....	328
Yomna Emad, Huu T. Huynh, Gunnar Lucko, and Mohamed S. Eid	
Assessment of Critical Success Factors for US Transportation Public-Private Partnership Projects	338
Jae Ho Chung	
Assessing the Determinants of Heterogeneous Value for Money Savings in Canadian Public-Private Partnerships.....	347
Olusegun J. Adekunye, Michael Dimond, Gabriel Castelblanco, Timur Narbaev, and Alberto De Marco	

Understanding Subsurface Utility Engineering (SUE) Quality Levels for Highway Projects	358
Sudip Acharya, Dan Tran, Jennifer Shane, Roy Sturgill, Chris Harper, Haidy Ghali, and Cecilia Anakor	
From Disputes to Decisions: A Literature Review on Artificial Intelligence Applications in Construction Legal Issues.....	368
Maryam Soroush and Abdolmajid Erfani	
Comparing NLP and LLM Approaches for Risk Classification Using Unstructured Data	379
Abdolmajid Erfani and Masoud Erfani	
Wage Delay Rumor Dynamics Impact in Construction Projects.....	390
Mahmoud A. Karam, Mohamed Salem Nashwan, and Mohamed S. Eid	
The Impact of Multiple Trades on Construction Productivity: Statistical Evidence from Work Activity Analysis.....	401
Melanie Duran, David Grau, and Kristen Parrish	
BIM in Façade Engineering: A Comparative Analysis of Project Schedule and Cost Performance.....	409
Melina Maharjan, Suat Gunhan, and Ruoxin Xiong	
Improving the Accuracy of Change Order Documentation and Impact Assessment Using LLM-Based Multi-Cause Detection.....	420
Jeongyoon Oh and Baabak Ashuri	
The Application and Impact of Integrated Digital Delivery (IDD) in the Construction Industry: A Case Study from Singapore	430
Xiao Liang, Foad Zahedi, Md. Jewel Rana, and Hongtao Dang	
A Decision-Making Framework to Implement Performance-Based Maintenance Contracting in Transportation Agencies.....	440
Ronald Shrestha and Maria Calahorra-Jimenez	
A Novel Graph-Based Approach to Bidding Tendency Monitoring in Low-Bid Procurement for Highway Construction	450
Muhammad Ali Moriyani, Chau Le, Tuyen Le, and Harun Pirim	
Assessment of Public-Private Partnerships for Housing Development and Management for the United States Coast Guard.....	461
Susan E. West and Michael J. Garvin	

A Public Agency Perspective on the Implementation of Alternative Project Delivery Methods: Caltrans Case Study	472
Ronald Shrestha, Chaimae Nacir, Maria Calahorra-Jimenez, and Ghada M. Gad	
Decision-Making and Infrastructure Delays: Why US Highways and Overpasses Take Longer to Build Than Most Developed Countries	482
Mallory Rao and Tulio Sulbaran	
Early Termination Provisions under Transportation Public-Private Partnerships—Institutional Guidance Review	492
Miriam Ccarita Cruz and Ahmed Abdel Aziz	
Collaborate to Innovate: Advancing Innovative Project Delivery Methods in the Age of Artificial Intelligence (AI).....	503
Rajnish Lekhi, Deepak K. Sharma, and Rakeshkumar R. Mahto	
Framework for Managing and Sharing UAS-Acquired Data in Transportation Infrastructure Monitoring	512
Olugbenga Falomo, Roy Lan, Ibukun Awolusi, Arturo Schultz, Jiannan Cai, and Ao Du	
Facilitating Information Flow across Building Lifecycle Phases: A Management Framework for Coordinating Information Producers and Consumers	521
Alissa Cooperman	
NLP-Based Content Analysis of Digital Delivery Practices across the Departments of Transportation.....	531
SeungYeon Lee and Baabak Ashuri	
Owner Competencies for Initiating and Managing Design-Build Projects.....	542
Reshalla Ramsaran, Colin Lasch, Kevin Muiruri, Bryan Franz, and Carrie Sturts Dossick	
State-Level Drivers of PPPs in the US	553
Olusegun J. Adekunye, Ismael Elmoujahid, and Gabriel Castelblanco	
Exploring Risk-Based Inspection Strategies for Bridge Deck and Girder Projects.....	564
Nhien Le and Daniel Tran	
Systematic Review of Constructability Review Implementation for Highway Construction Projects.....	574
Nhien Le and Daniel Tran	

Regulatory Barriers on Construction Planning: Introducing a Meta-Ethnographic Review of Housing Regulation Constraints on Market Innovation.....	585
Evan A. Kennedy and Julie Ann Hartell	
Machine Learning Models for Predicting Unit Costs of Influential Bid Items in Road Widening Projects.....	595
Md. Shah Jamal, Seyed Mahmoudreza Yadollahi, Kalyan R. Piratla, and Tuyen Le	
Joint Finance-Based Scheduling for Two Concurrent Projects: A Nash Bargaining Framework.....	605
Sadegh Asgari, Joseph Chalhoub, Farzane Asgari, Sara Asgari, and Kaveh Moradi Dezfouli	
Preliminary Cost Estimation and Reconciliation Practices in Construction Management at Risk (CMAR)	616
Namho Cho and Zia Ud Din	
Cost, Schedule, and Construction Intensity Differences on Bridge Replacement and Non-Freeway Widening Projects	627
Riya Thakulawat and Pramen P. Shrestha	
Identifying Regional Disparities in Affordable Housing Supply for Construction Planning and Policy	637
Minsoo Baek, Jung Hyun Lee, and Frederick Chung	
An Exploratory Study on Value for Money (VfM) Tool with Pre- and Post-Construction Data of Public-Private Partnership Highway Projects	648
Pooja Basnet and Pramen P. Shrestha	
Resource-Constrained Scheduling for Post-Disaster Housing Reconstruction: A Reinforcement Learning-Based Simulation Study in Lombok, Indonesia	658
Qianchen Yu and Vivian W. H. Wong	
Exploratory Analysis of Cost Estimate Deviation Patterns in Transportation Projects	668
Yejee Paik, Hanzeng Wang, and Baabak Ashuri	
Monte Carlo Simulation for Risk-Based Cost and Schedule Estimation in Commercial Construction.....	679
Hooman Sadeh, Jackson Blanchard, Mohammadsoroush Tafazzoli, and Dimitar Todorov	

Estimating the Influence of Economic Cycles on Construction Labor Shortages	690
Ahmed Shiha and Islam H. El-adaway	
Investigating the Asymmetric Impacts of Protectionism and Liberalization on Construction Material Prices	701
Ahmed Shiha and Islam H. El-adaway	
Reassessing Risk Sharing in Transportation: A Game Theory Study of Price Adjustment Clauses	712
Mariam Elazhary and Islam H. El-adaway	
Uncovering Direct and Indirect Bridge Failure Causes: A Comprehensive Analytical Framework	723
Youssef Lotfy, Ahmed Shiha, Islam H. El-adaway, and Jeffrey S. Russell	
Addressing Challenges in Data Center Construction: Risk Identification and Contractual Considerations.....	733
Youssef Lotfy and Islam H. El-adaway	
Identifying Enablers, Drivers, and Barriers to Collaboration and Innovation in Construction	744
Ali Tabaja and Amelia Celoza	
Defining Supplier Qualification: Mapping Processes across Organizations in the Construction Industry	754
Ali Tabaja and Amelia Celoza	
Integrating Lean Principles into the Coordination Drawing Process Using Value Stream Mapping (VSM)	764
Mai Ghazal, Fatemeh Parvaneh, Farook Hamzeh, and Ahmed Hammad	
From Planning to Implementation: A Mixed-Integer Optimization Framework for Onsite Wastewater Treatment Systems in Limited-Resource Rural Communities	774
Esma Birisci and Amal Bakchan	
Developing a Demand Capacity Analysis Model for Offsite Construction Projects	784
Qicai He, Saeid Metvaei, and Zhen Lei	
Examining Technical Competencies for Bridge Construction Inspection	794
Nhien Le, Daniel Tran, Christofer Harper, and Roy Sturgill	
A Comparative Analysis of Machine Learning Approaches for Predicting Construction Steel Prices.....	804
Mohamed S. Yamany, Omar M. Abdul-Rahman, Ahmed Abdelaty, and Hany Abd Elshakour Mohamed	

Causes of Non-Value Adding Activities in Construction Projects	814
Mohamed S. Yamany, Mohamed R. Abo Essa, Ahmed Abdelaty, and Hany Abd Elshakour Mohamed	
Streamlined Calculation of Shapley Value for Fair Incentives to Concurrent Activities.....	826
Raha Hajiashrafi, Gunnar Lucko, Jeffrey W. Herrmann, Kiran R. Bhutani, and Mohamed S. Eid	
Preliminary Resilience Index for Construction Schedules: A Data-Driven Pattern Analysis Approach.....	836
Ismail Foda, Bahaa Khalil, Ahmed Al-Hakeem, and Mohamed S. Eid	
Evaluation of the Importance of the Major Cost Items in Highway Construction	847
K. Joseph Shrestha and Pritom Paul	
A Collaborative Risk-Based Methodology for Cost Contingency Estimation in Construction Projects	857
In Bae Chung, Sang Lee, and Carlos H. Caldas	
Assessing the Risk of Irregularly Shaped Buildings Based on Analytic Hierarchy Process by Using Generative AI	866
Moobin Kim, Hyeonju Wang, and Youngcheol Kang	
A Supply Chain-Focused Framework for Embodied Carbon Quantification in Modular Construction.....	878
M. Reza Nouredanesh, Jeff Rankin, and Zhen Lei	
Togal.AI versus On-Screen Takeoff: A Comparative Analysis of Time Efficiency and Accuracy	889
M. S. Victoria and L. Brian	
Highway Construction Cost Index: A Comparison between Two Prevalent Methodologies under US Pandemic-Era Inflation.....	900
Zaid Alwashah, Shengxian Tang, Hexu Liu, Hosam Olmat, and Timothy Pritchard	
A Quantitative Analysis of Change Order Impacts in Higher Education Construction Projects.....	911
Sang Lee and Carlos H. Caldas	
Investigating Characteristics of Modular Building Manufacturers in the USA.....	921
Kiran Moktan and Jin Ouk Choi	
Comparative Assessment of Time Sensitivity Indices for Construction Schedule Risk Analysis	931
Amairani J. Salazar and Mohamed AbdelRaheem	

Congestion Relief through a Win-Win Strategy—A Study of the LA Metro	941
Lily Chavez, Rajnish Lekhi, Paolo Madrigal, Archaela Tadiosa, Karthik Sai, and Deepak K. Sharma	
Sensing Technologies for Construction Quality Management: A Systematic Literature Review	950
Amanda Betancourt, Ibukun Awolusi, and Tulio Sulbaran	
Critical Factors Impacting Lunar Launch Pad Construction Schedule and Energy Use	960
Chinedu Okonkwo, Ibukun Awolusi, Kiran Bhaganagar, Sazzad Bin-Shafique, Sam Ximenes, Joe Redfield, and Tomasz Adach	
Bridging the Gap between Strategy and Execution: Integrating Operating Result Methodology with Earned Value Management for Enhanced Project Controls	971
Ruben M. Bazalar	
Culture of Quality in Construction: A Systematic Literature Review	981
Mauricio Rivera, Mauricio Neyra, Sulyn Gomez, and Elisa Lopez	
Advancing Construction Quality Management with Wearable Sensing Devices	992
Amanda Betancourt, Tulio Sulbaran, and Ibukun Awolusi	
BIM-Enabled Cost Analysis of Steel Building Using Historical Data: A Comparative Analysis of Bolted and Intermeshed Steel Connection Systems.....	1002
Tolulope Oyeyipo, Mehdi Torbat Esfahani, Samir Babu Thapa, Ibukun Awolusi, Arturo Schultz, Debra Laefer, and Salam Al-Sabah	
Key Parameters and Indicators for Flow Planning, Implementation, and Support in Construction: Probing from Lean Manufacturing and Takt Perspectives	1013
M. A. H. Khan and Robert M. Leicht	