

# **Selected Papers from the 26th IPMA (International Project Management Association) World Congress 2012**

## **Integrating Project Management Standards**

**Procedia Social and Behavioral Sciences Volume 74**

**Crete, Greece  
29 – 31 October 2012**

**Editors:**

**John-Paris Pantouvakis**

**ISBN: 978-1-62993-208-8  
ISSN: 1877-0428**

**Printed from e-media with permission by:**

Curran Associates, Inc.  
57 Morehouse Lane  
Red Hook, NY 12571



**Some format issues inherent in the e-media version may also appear in this print version.**

Copyright© by Elsevier B.V.  
All rights reserved.

Printed by Curran Associates, Inc. (2013)

For permission requests, please contact Elsevier B.V.  
at the address below.

Elsevier B.V.  
Radarweg 29  
Amsterdam 1043 NX  
The Netherlands

Phone: +31 20 485 3911  
Fax: +31 20 485 2457

<http://www.elsevierpublishingsolutions.com/contact.asp>

**Additional copies of this publication are available from:**

Curran Associates, Inc.  
57 Morehouse Lane  
Red Hook, NY 12571 USA  
Phone: 845-758-0400  
Fax: 845-758-2634  
Email: [curran@proceedings.com](mailto:curran@proceedings.com)  
Web: [www.proceedings.com](http://www.proceedings.com)

# TABLE OF CONTENTS

<b>Competition, Comparison, Collaboration – Mapping a Pathway through Project Management Standards</b> .....	1
<i>L. Crawford</i>	
<b>Standards and Excellence in Project Management – In Who Do We Trust?</b> .....	10
<i>N. Grau</i>	
<b>An Effective Disaster Recovery Model for Construction Projects</b> .....	21
<i>L. Anthopoulos, E. Kostavara, J. Pantouvakis</i>	
<b>Research on Organization Integration System towards Large and Complex Building Projects-From Life Cycle Perspective</b> .....	31
<i>L. Ma, Y. Le, Q. He, J. Zhang</i>	
<b>Project Portfolio Selection in Public Administration Using Fuzzy Logic</b> .....	41
<i>L. Nassif, J. Filho, J. Nogueira</i>	
<b>Strategic Selection and Empowerment of Supplier Portfolios Case: Oil and Gas Industries in Iran</b> .....	51
<i>M. Sepehri</i>	
<b>Proactive Program Management for Development National Finance System in Turbulence Environment</b> .....	61
<i>S. Bushuyev, R. Jaroshenko</i>	
<b>Do Tradeoff Models have what it Takes to Make a Real Tradeoff?</b> .....	71
<i>R. Vahidi</i>	
<b>Organizational Configurations and Project Capability Development: Lessons from Construction</b> .....	81
<i>I. Zoiopoulos</i>	
<b>The Application of Project Management Standards and Success Factors to the Development of a Project Management Assessment Tool</b> .....	91
<i>A. Sanjuan, T. Froese</i>	
<b>Relevance Found! The Result Perspective as a Basis for Practically Applicable Project Typologies</b> .....	101
<i>L. Ljung, P. Ronnlund, T. Jansson</i>	
<b>Strategic Project Archetypes for Effective Project Steering</b> .....	112
<i>T. Jansson, L. Ljung</i>	
<b>Objective Construction Contract Award using Cost, Time and Durability Utility</b> .....	123
<i>S. Lambropoulos</i>	
<b>How can the Trade off between Corporate Business Strategy and Project Risk be Optimized?</b> .....	134
<i>M. Sheykh, M. Azizi, M. Sobhiyah</i>	
<b>Considerations on Project Quantitative Risk Analysis</b> .....	144
<i>A. Purnus, C. Bodea</i>	
<b>Managing Project Scope Definition to Improve Stakeholders’ Participation and Enhance Project Outcome</b> .....	154
<i>M. Fageha, A. Aibinu</i>	
<b>Two Scheduling Models, One Project: Are Models Applicable in Case of Real Projects?</b> .....	165
<i>M. Hajdu</i>	
<b>Application of Evaluation Lines in Project Planning and Control</b> .....	175
<i>M. Hajdu, G. Szenik, G. Bardocz</i>	
<b>Beyond Earned Value Management: A Graphical Framework for Integrated Cost, Schedule and Risk Monitoring</b> .....	181
<i>F. Acebes, J. Pajares, J. Galan, A. Lopez-Paredes</i>	
<b>Adding Qualitative Context Factors to Analogy Estimating of Construction Projects</b> .....	190
<i>P. Riquelme, A. Serpell</i>	
<b>Guidelines for Modelling Time and Cost Uncertainty in Project and Programme Management</b> .....	203
<i>A. Maravas, J. Pantouvakis</i>	
<b>Identification of Early Warning Signs in Front-End Stage of Projects, an Aid to Effective Decision Making</b> .....	212
<i>S. Haji-Kazemi, B. Andersen, H. Krane</i>	
<b>The Effect of the Project Manager Certification Process on the Development of Project Management – A Croatian Perspective</b> .....	223
<i>Z. Uhlir</i>	
<b>Strengthening Communication Skills in an Innovative Context of Engineering Project Management Learning</b> .....	233
<i>I. Ortiz-Marcos, C. Uruburu, B. Cobo, R. Prieto</i>	

<b>The Impact of ICB 3.0 Competences on Project Management Success .....</b>	<b>244</b>
<i>M. Nahod, M. Vukomanovic, M. Radujkovic</i>	
<b>Building-up of the Behavioural Competences .....</b>	<b>255</b>
<i>G. Myakenkaya, I. Chubisov, A. Chubissova</i>	
<b>Doing Project Management Ironically .....</b>	<b>264</b>
<i>B. Rolfe</i>	
<b>Project Managers' Emotional Intelligence – A Ticket to Success .....</b>	<b>274</b>
<i>V. Obradovic, P. Jovanovic, D. Petrovic, M. Mihic, Z. Mitrovic</i>	
<b>A Method for the Evaluation of Project Management Efficiency in the Case of Industrial Projects Execution .....</b>	<b>285</b>
<i>V. Bouras</i>	
<b>Knowledge Sharing Strategies for Project Knowledge Management in the Automotive Sector .....</b>	<b>295</b>
<i>T. Johansson, R. Moehler, R. Vahidi</i>	
<b>The Status of Project Management within a City Hall of a European Capital .....</b>	<b>305</b>
<i>K. Hlodversdottir, H. Ingason, H. Jonasson</i>	
<b>Building a Collaborative Climate for Multinational Projects .....</b>	<b>316</b>
<i>H. Thamhain</i>	
<b>Interventions and their Relation to Organizational Culture and Project Management .....</b>	<b>329</b>
<i>A. Best, J. Smit, L. Faber</i>	
<b>Comparative Evaluation of Resilience Quantification Methods for Infrastructure Systems .....</b>	<b>339</b>
<i>P. Tamvakis, Y. Xenidis</i>	
<b>Megaprojects-Challenges and Lessons Learned .....</b>	<b>349</b>
<i>Y. Zidane, A. Johansen, A. Ekambaram</i>	
<b>The Shadow in Project Management .....</b>	<b>358</b>
<i>J. Bertholo</i>	
<b>Core Project Teams as an Organizational Approach for Projects and their Management .....</b>	<b>369</b>
<i>K. Kahkonen, M. Keinanen, M. Naaranoja</i>	
<b>A Viable System Model Reinforced by Meta Program Management .....</b>	<b>377</b>
<i>H. Tanaka</i>	
<b>Knowledge Creating and Sharing Corporate Culture Framework .....</b>	<b>388</b>
<i>J. Sanchez, Y. Sanchez, D. Collado-Ruiz, D. Cebrian-Tarrason</i>	
<b>Jesus Christ as a Project Leader .....</b>	<b>398</b>
<i>Y. Yngvason, H. Jonasson, H. Ingason</i>	
<b>Leveraging Similarities and Defect Analysis Feedback in Migration Programs: FSP Approach .....</b>	<b>408</b>
<i>V. Rai, S. Mehta, G. Ramanand</i>	
<b>Sustainable BIM-based Evaluation of Buildings .....</b>	<b>419</b>
<i>I. Motawa, K. Carter</i>	
<b>Impacts of Engineering Work Quality on Project Success .....</b>	<b>429</b>
<i>M. Mortaheb, Y. Amini, A. Younesian, P. Soltani</i>	
<b>Success Factors in the Management of Investment Projects: A Case Study in the Region of Thessaly .....</b>	<b>438</b>
<i>H. Pandremmenou, K. Sirakoulis, N. Blanas</i>	
<b>Complexity in the Evaluation of Contract Types Employed for the Construction of Highway Projects .....</b>	<b>448</b>
<i>F. Antoniou, G. Aretoulis, D. Konstantinidis, G. Kalfakakou</i>	
<b>Simulation-based Concrete Truck-Mixers Fleet Size Determination for On-Site Batch Plant Operation .....</b>	<b>459</b>
<i>A. Panas, J. Pantouvakis</i>	
<b>A New Approach to Feasibility Risk Assessment within Transport Infrastructure Appraisal .....</b>	<b>468</b>
<i>K. Salling</i>	
<b>Risk based Budgeting of Infrastructure Projects .....</b>	<b>478</b>
<i>Y. Xenidis, E. Stavrakas</i>	
<b>Master in Strategic Project Management (European), a Worldwide Experience .....</b>	<b>488</b>
<i>A. Calabrese</i>	
<b>Author Index</b>	