

65th AACE International Conference & Expo 2021

Held online due to COVID-19

Online
14 – 18 June 2021

Volume 1 of 2

ISBN: 978-1-7138-3365-9

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571



Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2021) by AACE International
All rights reserved.

Printed with permission by Curran Associates, Inc. (2021)

For permission requests, please contact AACE International at the address below.

AACE International
1265 Suncrest Towne Centre Drive
Morgantown, WV 26505-1876
USA

Phone: +1.304-296-8444
Fax: 1.304.291.5728

info@aacei.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2633
Email: curran@proceedings.com
Web: www.proceedings.com

TABLE OF CONTENTS

VOLUME 1

ADVERSE CONDITIONS (ADV)

(ADV-3726) ACCELERATING DISASTER RECOVERY WITH AN INTEGRATED SMART CITY MODEL	1
<i>Yusa Battal</i>	

BUILDING INFORMATION MODELING (BIM)

(BIM-3653) APPLICATION OF BIM IN EARNED VALUE MANAGEMENT FOR LARGE-SCALE COMPLEX CONSTRUCTION PROJECTS.....	20
<i>Xuejiao Liu, Chunfu Xu, Liqiu Kang</i>	
(BIM-3675) USING 4D MODELING TO PERFORM CRITICAL PATH ANALYSIS FOR DELAYS.....	35
<i>Christopher W. Carson, Sadia Janjua, Wesley Beaumont</i>	
(BIM-3678) BIM+ INTEGRATED SITE DATA ACQUISITION MODEL FOR CONSTRUCTION PROJECTS	55
<i>Ali Montaser, Osama El Sayed Moselhi</i>	
(BIM-3682) CONTROL+ INTEGRATED DATA ANALYSIS AND REPORTING FOR CONSTRUCTION PROJECTS	84
<i>Ali Montaser, Osama El Sayed Moselhi</i>	
(BIM-3692) BIM AND COST ESTIMATION: WHAT WILL CHANGE AND WHAT WILL REMAIN THE SAME	108
<i>Fernando Valderrama</i>	

CLAIMS AND DISPUTE RESOLUTION (CDR)

(CDR-3613) WEATHER IMPACTS AND LOSS OF PRODUCTIVITY CLAIMS.....	121
<i>Tong Zhao, J. Mark Dungan</i>	
(CDR-3621) CHALLENGES IN SELECTING AND DEFENDING AN APPROPRIATE METHOD IMPLEMENTATION PROTOCOL (MIP) IN AACE RP 29R-03 THROUGH TWO CASE STUDY PROJECTS	134
<i>Saeid Khademagha, Abbas Saifi</i>	
(CDR-3622) TIMING YOUR TIME EXTENSIONS AND GENERAL CONDITIONS COSTS	153
<i>Brian J. Furniss, Matthew G. Nichols, PSP</i>	
(CDR-3650) ALLOCATION METHODS FOR DIRECT COSTS ON LARGE PROJECTS.....	173
<i>William C. Schwartzkopf, Peter Armstrong</i>	
(CDR-3684) COST ASSESSMENT MODEL FOR SCHEDULE RECOVERY DUE TO COVID-19 EVENT IN CHINA	185
<i>Lan Zhang, Ruifu Zhou</i>	

(CDR-3697) A DECISION TREE APPROACH FOR THE ANALYSIS OF CONSTRUCTION DELAY CLAIMS	205
<i>Hendrik Prinsloo</i>	
(CDR-3711) THERE IS NO SUCH THING AS A FREE NON-WORK DAY	219
<i>Cory R. Milburn, Khaled M. Aziza</i>	
(CDR-3719) CONCURRENCY'S ROLE IN ASSESSING CONSTRUCTION DELAY CLAIMS	229
<i>Brenton Sadauskas, Russell H. Wodiska</i>	
(CDR-3732) "CONCURRENT EVENTS" AND OTHER SCHEDULING ISSUES IN THE NEWS	252
<i>Christopher J. Brasco, Matthew D. Baker, Dakus Gunn</i>	
(CDR-3743) THE TOP TEN MISTAKES MADE IN FORENSIC ANALYSIS	267
<i>Glen R. Palmer, Christopher W. Carson</i>	

COST AND SCHEDULE CONTROL (CSC)

(CSC-3609) CAUSES AND IMPACTS OF DELAY IN CONSTRUCTION PROJECT IN SAUDI ARABIA.....	296
<i>Mossab Abbas Elkhidir</i>	
(CSC-3620) HIGH-CONFIDENCE METHODS FOR ASSESSING COMPLEX PROJECT TIME AND COST	312
<i>Abbas Saifi, Saeid Khademagha</i>	
(CSC-3683) COST CONTROL MODEL FOR A MEDICAL FACILITY IN CHINA	328
<i>Lan Zhang, Hao Hu, Aiguo Huang</i>	
(CSC-3710) EXPLORING THE EFFECTIVENESS OF AN INDEPENDENT-INTEGRATED PROJECT CONTROLS GROUP - A CASE STUDY	345
<i>Lipika Swarup, Erica Cochran Hameen</i>	
(CSC-3734) A CASE STUDY IN THE RAPID DEPLOYMENT OF NEW FORECASTING ALGORITHMS ON A LARGE TOLLWAY CONSTRUCTION PROGRAM	360
<i>D. Andy Keels, Richie Walker</i>	
(CSC-3768) PRACTICAL APPROACH ON RESOURCE AND COST LOADING A PROJECT SCHEDULE	391
<i>Gino Napuri, Mir M. Ahmad</i>	

PROFESSIONAL DEVELOPMENT (DEV)

(DEV-3687) EXPECTED COMPETENCIES OF GRADUATE QUANTITY SURVEYORS WORKING IN NEW ZEALAND.....	408
<i>Kam Yuen Cheng, Meng Yan</i>	

ESTIMATING (EST)

(EST-3601) ENGINEERING MANHOURS ESTIMATION FOR A PROCESS PLANT	433
<i>Atiq Akbar Shaikh</i>	
(EST-3632) BUILDING INTERACTIVE CONCEPTUAL COST ESTIMATE MODEL	463
<i>Flora F. Koester</i>	

(EST-3633) ESTIMATING FOR COST CONTROL - NAVIGATING THE SEA OF CHANGE.....	478
<i>Shoshanna Fraizinger</i>	
(EST-3656) HOW TO ESTIMATE CONSTRUCTION COSTS OF A NUCLEAR POWER PLANT	500
<i>Arnaldo M. Angelini, Sean T. Regan, Apostolos Chatzisyneon, Geoffrey S. Rothwell</i>	
(EST-3698) CONSTRUCTION CRANES PARAMETRIC COST ESTIMATING.....	544
<i>Glauco Bezerra da Silva, Jose Renato Goes de Paiva</i>	
(EST-3700) DISCRETE EVENT SIMULATION AS A TOOL FOR COST ESTIMATING.....	555
<i>Thomas C. Cook, Gabriel Sandler, Zachary Matheson</i>	
(EST-3713) ESCALATION STUDY FOR DOE NNSA’S CAPITAL ACQUISITION PROJECTS	568
<i>Charles R. Loelius, Cash Fitzpatrick, Robert Strand, David E. Zimmerman</i>	
(EST-3731) BENCHMARKING TOOL FOR PLANNING AND ASSESSING CONSTRUCTION ESTIMATES	580
<i>Zachary Matheson, Robert Strand, Christopher J. Massey, Charles R. Loelius, Cash Fitzpatrick, Jeffrey E. Beck, Qin Pan</i>	

EARNED VALUE MANAGEMENT (EVM)

(EVM-3614) EARNED VALUE MANAGEMENT SYSTEMS FOR OPERATIONS ACTIVITIES	591
<i>Dan Melamed</i>	
(EVM-3664) EVOLVING TECHNOLOGICAL TRENDS FOR AUTOMATED CONSTRUCTION PROGRESS MONITORING.....	612
<i>Bahadir V. Barbarosoglu</i>	

GLOBAL PROJECTS (INT)

(INT-3655) HOW EXPERT OPINIONS HELP RESTORING PROJECT MANAGEMENT SYSTEMS ON PUBLIC INFRASTRUCTURE PROJECTS	625
<i>Tsang Wong, Steven A. Huyghe</i>	

OWNER ISSUES (OWN)

(OWN-3592) CAPITAL BUDGETING CRITERIA AND PROJECT SELECTION BY NET PRESENT VALUE (NPV) VS. INTERNAL RATE OF RETURN (IRR)	638
<i>Chad Itagi, Nanda Itagi</i>	
(OWN-3660) HOW THE OWNER CONTRACTING STRATEGY AFFECTS PROJECT CONTROL	651
<i>Stephen L. Cabano</i>	
(OWN-3666) IMPROVING PROJECT GATEKEEPING THROUGH STAKEHOLDER ALIGNMENT AND BEHAVIORAL DECISION MAKING	667
<i>David C. Wolfson</i>	
(OWN-3727) EXECUTABILITY MODELING TO SUPPORT IMPROVED FEDERAL BUDGETING.....	689
<i>David Livchack, Robert Case, Jeffrey E. Beck, Christine Suhr</i>	

PROJECT MANAGEMENT (PM)

(PM-3644) PROJECT MANAGEMENT OF REFINERY TA WITH REAL-TIME INDICATOR	710
<i>Maresh Jadhav, V. Varun Prabu</i>	

VOLUME 2

(PM-3673) MODULAR COMMERCIAL CONSTRUCTION.....	722
<i>Edward E. Douglas</i>	

(PM-3705) FIELD-LEVEL ENHANCEMENT PRACTICES FOR CHANGE ORDERS.....	736
<i>Neil D. Opfer</i>	

PLANNING AND SCHEDULING (PS)

(PS-3597) PRACTICAL PLANNING AND SCHEDULING OF CAPITAL PROJECTS IN THE PHARMACEUTICAL INDUSTRY	759
<i>Francisco Cruz Moreno</i>	

(PS-3608) SCHEDULE BETA: A FINANCIAL TOOL TO EVALUATE PROJECT SCHEDULE PERFORMANCE BY ANALOGY TO CAPM APPROACH.....	775
<i>Brahim Seddiki</i>	

(PS-3616) A PLANNING AND SCHEDULING SYSTEM FOR SUCCESSFUL PROJECT DELIVERY: A CASE STUDY	807
<i>Hannah E. Schumacher, Jonathan R. Hunt</i>	

(PS-3617) IT'S JUST A GAME: CONSTRUCTION KNOWLEDGE THROUGH GAME-BASED LEARNING.....	828
<i>Todd L. Sirotiak, Heather Eilers</i>	

(PS-3642) SCHEDULING METRICS AND THE DANGERS OF REMAINING SILENT	846
<i>Beatrice Nasui</i>	

(PS-3643) SCHEDULING FOR THE OWNER ON THE \$6B DULLES CORRIDOR METRORAIL PROJECT	869
<i>Michael P. Ryan, Matthew Marzilli</i>	

(PS-3648) GETTING BACK TO BASICS: UPDATE SCHEDULE REVIEW BY THE NUMBERS (RECOMMENDED PRACTICE NUMBERS, THAT IS)	886
<i>N. Katherine Baron Martinez, Marina G. Sominsky, PSP, Ronald M. Winter</i>	

(PS-3715) PAPER OR PLASTIC? MICROSOFT PROJECT VERSUS ORACLE PRIMAVERA P6.....	904
<i>Charlie Jackson, Hannah E. Schumacher</i>	

(PS-3742) SCHEDULE EFFECTIVENESS VERSUS SPECIFICATION COMPLIANCE, WHICH SHOULD PREVAIL?	937
<i>Robert M. Freas, Gayathri Shetty, Adam S. Lackey</i>	

(PS-3769) IMPLEMENTING THE HALF-STEP ANALYSIS DURING YOUR PROJECT - THE "DEVIL" IS IN THE DETAILS (HALF-STEP ANALYSIS PHASE III)	955
<i>Matthew G. Nichols, Brian J. Furniss</i>	

DECISION AND RISK MANAGEMENT (RISK)

(RISK-3649) COMPARATIVE RISK ANALYSIS METHOD.....	981
<i>Alexandre Rabello David</i>	
(RISK-3658) UNCERTAINTY MANAGEMENT INCLUDES RISK MANAGEMENT.....	1033
<i>A. Hilje Langeland</i>	
(RISK-3689) INTEGRATED COST-SCHEDULE RISK ANALYSIS: APPLICATION OF PROJECT RISK TWIN PROCESS FOR MAJOR INFRASTRUCTURE PROJECTS USING RIAAT (DIGITAL TWIN).....	1051
<i>Philip Sander</i>	
(RISK-3699) THE VALUE OF PRIORITIZATION CRITERIA IN FEDERAL AGENCIES	1069
<i>Abiodun Ajayi, Samantha O'Donnell, Jonathan Maschio, Auguste Boova, Jodie Kim, Michael Donoghue</i>	
(RISK-3703) CONSTRUCTION VALUE CHAIN INVESTMENTS TO ACHIEVE SOCIAL RETURN ON INVESTMENT	1086
<i>Shanna Hawley, Corey Edson, Auguste Boova, Eric Dembert, Rahul Gupta, Tim Kelly, Jodie Kim</i>	
(RISK-3751) THE CASE FOR PARAMETRIC QUANTIFICATION OF SYSTEMIC RISKS FOR TRANSPORTATION PROJECTS	1103
<i>John K. Hollmann</i>	

TOTAL COST MANAGEMENT (TCM)

(TCM-3654) UNTANGLING THE CONTROL BASELINE AND THE AUTHORIZED FUNDING BUDGET CONCEPTS IN THE CAPITAL PROJECTS ENVIRONMENT	1133
<i>Ghaith Al-Hiyari, Sedat Akkaya</i>	
(TCM-3670) INTEGRATED CONSTRUCTION MANAGEMENT WORK LOGIC DIAGRAM AT SHANGHAI THEME PARK PROJECT	1156
<i>Lan Zhang, Kai Wang, Xuefeng Wang, Hao Hu</i>	
(TCM-3681) COST MANAGEMENT FRAMEWORK FOR MEGAPROJECTS - THE TEN ELEMENTS	1173
<i>Ahmed Ewida</i>	
(TCM-3707) WHERE & WHY VALUE ENGINEERING GOES WRONG WITH CAPITAL PROJECTS	1213
<i>Neil D. Opfer</i>	
(TCM-3747) BETTER PROJECT CONTROL THROUGH BETTER PROJECT EXECUTION	1235
<i>Richard P. Helper</i>	
(TCM-3756) RECOMMENDED PRACTICE FOR PROJECT HISTORICAL DATABASE DEVELOPMENT	1264
<i>John K. Hollmann, Peter R. Bredehoeft</i>	
(TCM-3775) STRATEGIC PORTFOLIO MANAGEMENT: ASSET MANAGEMENT MODEL	1305
<i>H. Lance Stephenson</i>	

TOTAL COST MANAGEMENT ANALYTICS (TCMA)

(TCMA-3603) SUPPLIER SELECTION WITH AI-BASED TCO MODELS: COST PREDICTION CASE STUDY AT AN AUTOMOTIVE OEM.....	1362
<i>Jan Martin Spreitzenbarth, Heiner Stuckenschmidt</i>	
(TCMA-3651) ONCE UPON A PROJECT: USING DATA TO TELL THE STORY	1385
<i>Susan Bomba, Aleshia Ayers</i>	
(TCMA-3674) THE IMPACT OF AI-DRIVEN PROJECT MANAGEMENT ON AN ORGANIZATION'S DECISION-MAKING CULTURE	1405
<i>Marcus Glowasz</i>	
(TCMA-3733) ANALYTICS OF WHAT? IMPLICATIONS OF INDUSTRIAL MEGAPROJECTS COMPLEXITY IN DATA-DRIVEN FORECASTING	1424
<i>Pouya Zangeneh, Murray Pearson, Brenda Y. McCabe, Leslie E. McMullan</i>	

Author Index