

Construction Research Congress 2024

**Contracting, Delivery, Scheduling, Estimating,
Economics, and Organizational Management
and Planning in Construction**

**Selected Papers from the Construction
Research Congress 2024**

**Des Moines, Iowa, USA
20 – 23 March 2024**

Editors:

**Jennifer S. Shane
Katherine M. Madson
Yunjeong (Leah) Mo**

**Cristina Poleacovski
Roy E. Sturgill Jr.**

ISBN: 978-1-7138-9336-3

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571



Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2024) by American Society of Civil Engineers
All rights reserved.

Printed with permission by Curran Associates, Inc. (2024)

For permission requests, please contact American Society of Civil Engineers
at the address below.

American Society of Civil Engineers
1801 Alexander Bell Drive
Reston, VA 20191
USA

Phone: (800) 548-2723

Fax: (703) 295-6333

www.asce.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2633
Email: curran@proceedings.com
Web: www.proceedings.com

Contents

Contracting, Project Delivery, and Legal Issues

Identify Best Practices of Project Bundling for Highway Construction Projects.....1
 Saurav Shrestha, Yongwei Shan, and Paul M. Goodrum

**Analyzing the Impact of DB versus DBB on Cost Performance in
 Airport Development: A Data-Driven Approach10**
 Ramy Khalef and Islam H. El-adaway

**A Contractual Approach to Resolving Disputes Arising from Failure to
 Achieve Green Certification.....20**
 Bahaa Chammout and Islam El-adaway

**Division of Cost Deviations in Integrated Project Delivery Systems
 Using Cooperative Game Theory31**
 Yomna Emad, Mohamed S. Eid, and Hesham A. Bassioni

**A Stakeholder-Centered Approach to Measure the Market Resiliency in
 Transportation Projects Using Social Network Analysis42**
 Abdolmajid Erfani, Kunqi Zhang, and Qingbin Cui

**Value for Money-Based Project Selection Framework Using Multi-Attribute
 Utility Theory50**
 Mohamed Khalafalla and Jorge A. Rueda-Benavides

**Implementing Bayesian Networks in Delivery Selection for Highway
 Construction Projects60**
 Phuong H. D. Nguyen, Daniel Tran, and Sai P. K. Bypaneni

Identification of Critical Transportation Risk Factors Using DEMATEL71
 Evan P. Dicks and Keith R. Molenaar

**Development of a Practical Project Delivery Selection Tool for Airport
 Capital Projects.....81**
 Phuong H. D. Nguyen and Daniel Tran

**The Future of Housing: Modular Construction and Its Potential for
 Affordable Living in the US: A Case Study.....92**
 Sepehr Khorshid, Siyuan Song, and Halee Hudson

Results of a Groundbreaking Integrated Delivery Project: Multi-Stakeholder Assessments and Lessons Learned from the Waaban Crossing Bridge	102
Timothy C. Becker, Jennifer S. Shane, Anthony Lamanna, Mark Van Buren, and James Scheer	
Implementation of Post-Award Contract Administration Tools in D-B and CM-GC Highway Projects: The State of Practice in the Design Phase	113
Hala Sanboskani, Dean Papajohn, Dominic Cosentino, and Mounir El Asmar	
Public/Private Work Contracting: Factors Influencing Contractor Participation in Southern California	124
Andria De La Cruz and Jeyoung Woo	
A Comprehensive Analysis of Change Orders Based on Project Progress in Design-Build Highway Construction.....	135
Jeongyoon Oh, Ali Touran, Daniel D'Angelo, Tyler Clark, Chris Gaskins, and Baabak Ashuri	
Current Practices in the Development of Guaranteed Maximum Price (GMP) Contracts.....	146
Tolulope I. Ogundare, Rebecca Kassa, Omar Maali, Brian Lines, Jake Smithwick, and Kenneth Sullivan	
Implementation and Challenges of Utilizing the Smart Contracts Automation Tool in the Construction Industry	155
Fahad K. Alqahtani, Abdullah Alsharif, Abdullah Bin Dakhel, Hamad Alshaya, and Mohamed Sherif	
Exploring the Design-Integration Manager's Role on Design-Build Projects: A Comparison of the Building Construction, Highway, and Industrial Market Sectors	166
Wedad Abu Adi, Bryan Franz, Allison Stevens, Dominica Bennett, Daniel Hall, Jennifer Shane, Susan Bogus, and Marcella Bonanomi	
Auto-Summarization for the Texts of Construction Dispute Precedents	176
Wonkyoung Seo and Youngcheol Kang	
<i>Construction Scheduling, Estimating, Economics, Quality, and Value</i>	
Construction Inhibitors of Alternative Intersections and Interchanges.....	186
Minerva Bonilla and William Rasdorf	
Development of a Stochastic Risk Assessment Protocol for Analyzing the Impact of Fluctuations in Crude Oil and Fuel Prices on Asphalt Prices in the State of Alabama.....	196
Kaylyn M. Cardinal, Mohamed Khalafalla, and Jorge A. Rueda-Benavides	

Examining Risk-Based Construction Inspection Practices in Transportation Agencies	207
Mamdouh Mohamed and Daniel Tran	
Concurrent Delay Analysis via Cooperative Game Theory.....	218
Fatemeh (Raha) Hajjashrafi, Huu T. Huynh, Gunnar Lucko, and Mohamed S. Eid	
Cruciality: Role of Network Topology in Schedule Resilience to Delay Propagation.....	228
Y. Su, G. Lucko, and S. Isaac	
Time and Cost Overrun in Construction Projects in Ecuador: Main Causes and Risk Factors	238
Mateo Manzano-Alvarado, Laura Montalbán-Domingo, Tatiana García-Segura, Amalia Sanz-Benlloch, and Eugenio Pellicer	
Quantifying the Impact of COVID-19 on the Transportation Construction Industry Using Regime Switching Models.....	245
Mingshu Li, Qiu Zheng, and Baabak Ashuri	
Predicting Construction Costs under Uncertain Market Conditions: Probabilistic Forecasting Using Autoregressive Recurrent Networks Based on DeepAR	253
Ghiwa Assaf, Rayan H. Assaad, Islam H. El-adaway, and Mohamad Abdul Nabi	
Cost/Benefit Analysis Model for Implementing Virtual Reality in Construction Companies.....	263
Payam Mohammadi and Claudia Garrido Martins	
Improving the Reliability of Adverse Weather Day Estimation in Project Planning: A Framework Utilizing Daily Work Reports.....	273
Md. Shah Jamal, Ahmed Abdelaty, K. Joseph Shrestha, and Ahmad Akib Uz Zaman	
The Integration of Supply Chain Finance in the Construction Industry and Its Influence on the Contractor’s Cash Flow	283
Mennatallah Soliman, Elkhayam Dorra, and Ossama Hosny	
A Comparison of Department of Transportation Progress Scheduling Specifications from across the Nation.....	292
Jennifer S. Shane, Andrew Gatto, and Kelly Strong	
Examining the Impact of COVID-19 on Unit Bid Price of Reclaimed Asphaltic Concrete Items Regarding Georgia Highway Maintenance Project through Change Point Detection.....	299
Yejee Paik, Mingshu Li, and Baabak Ashuri	

Metrics to Assess the Quality Performance of Capital Projects.....	309
Jeyoung Woo, Joshua A. Paredes, Ghada M. Gad, Abdulrahman Ngagigoh, and Uttarayan Bagchi	
Assessment of Estimation Methods for Demolition Waste Volume and Cost.....	318
Mohammad Movahedi, Juyeong Choi, Seungwon Seo, and Choongwan Koo	
<i>Project and Organizational Management and Planning</i>	
Construction Industry Changes Induced by the COVID-19 Pandemic: Impacts on Work Productivity	328
Kyudong Kim, Helena R. Tiedmann, and Kasey M. Faust	
Investigating Price Fluctuation Transmission among Construction Materials.....	339
Mohamad Abdul Nabi, Islam H. El-adaway, and Rayan H. Assaad	
Exploring the Influences on Construction Bidding Decisions: Insights from Literature and Industry Experts	350
Muaz O. Ahmed and Islam H. El-adaway	
Assessing the Impact of Skilled Labor Shortages on Project Cost Performance	361
Tamima S. Elbashbishy and Islam El-adaway	
Identifying and Exploring Construction PM Evolution and Research Directions	371
Jeffrey S. Russell, Islam H. El-adaway, Ramy Khalef, Fareed Salih, and Gasser Ali	
Exploring Decision-Making Methods in Lean Construction Tool Selection.....	382
Osman Hulusi Turkyilmaz and Deniz Besiktepe	
Investigating Perception Variances among Project Participants Concerning the Challenges of Renovating Historic Buildings.....	393
Hyun Jeong Koo and David Kelly	
New and Emerging Modularization Business Drivers in Industrial Projects	403
Amrit Shahi, Jin Ouk Choi, and Young Hoon Kwak	
Identifying Key Modularization Decision Factors in Industrial Projects	413
Amrit Shahi and Jin Ouk Choi	
Methodology to Measure the Efficiency of Scientific Decision-Making Frameworks to Select Preferred Building Materials.....	423
Shafayet Ahmed and Ziyu Jin	
What Does BIM Adoption Mean to Construction Firms? A Case from the Indian Construction Industry	435
Sreelakshmi S and Ashwin Mahalingam	

Measurement of Construction Productivity: State of the Practice in the UK.....	445
Asitha Rathnayake, Danny Murguia, and Campbell Middleton	
Bridging the Gap to Success: Developing Accelerated Bridge Construction (ABC) Success Index Tool for Pre-Project Planning	455
Piyush Pradhananga and Mohamed ElZomor	
State of Practice in Electrical Contracting and Infrastructure Opportunities in the United States	466
Anthony E. Sparkling, Ha Kyun Ju, and Kyubyung Kang	
Achieving Agile and Transformative Change Efforts in Capital Project Organizations.....	476
Makram Bou Hatoum and Hala Nassereddine	
From Heat to Cold: Examining the Preparedness of Construction Projects during Unprecedented Winter Storms in the South.....	486
Sepehr Khorshid, Siyuan Song, Raissa Seichi Marchiori, and Peiyi Lyu	
Identifying Elements for Lean Construction Implementation in Trade Contractor Organizations.....	496
M. A. Hamza Khan, Elnaz Asadian, and Robert M. Leicht	
A System Dynamics Model for a National PPP Program: The Egyptian Project Portfolio	507
Rana Khallaf, Jose Guevara, Paula Mendez-Gonzalez, and Gabriel Castelblanco	
Critical Success Factors to Lean Construction Implementation: A Systematic Literature Review	517
Esraa Hyarat, Eugenio Pellicer, and Laura Montalbán-Domingo	
Critical Success Factors of Public-Private Partnership for Urban Infrastructure Projects in Saudi Arabia.....	525
Fahad K. Alqahtani, Eid Alagha, and Ahmed Gouda Mohamed	
Identify Applications of AR in the Construction Industry	537
Sanjeev Adhikari, Pavankumar Meadati, and Druthi Katragadda	
Short-Term Planning of Municipal Infrastructure Maintenance Operations: Problem Statement and Optimization Formulation	547
Ali Bayesteh and Ming Lu	
Evaluating Vulnerability to Uncertainty in Human-Robot Collaboration: A Case Study in Drywall Finishing	558
Mahya Sam and Bryan Franz	

BIM Implementation in Small and Medium-Sized Companies in the Colombian Construction Sector	569
Cristian C. Osorio-Gómez, Cristhian C. Amariles-Lopez, Rodrigo F. Herrera, and Eugenio Pellicer	
Review of Effective Practices for Managing Utility Coordination Stakeholders in Highway Projects.....	580
Shani A. Montes Victorio and Roy E. Sturgill Jr.	
Identifying the Job Characteristics Affecting Construction Firm Employee Turnover Intention	591
SeogJae Choi	
Application of Chaos Theory in Project Management.....	601
Elyar Pourrahimian, Diana Salhab, Lynn Shehab, Farook Hamzeh, and Simaan AbouRizk	
Early Definition Matrix of Low-Cost Housing Projects for Developing Countries.....	611
Oscar Portilla-Carreño, Guillermo Mejía, and David Grau	
A Critical Review of Impacts from the COVID-19 Pandemic in Construction Projects: What Have We Learned?	621
Felipe Araya, Katia Ogalde, and Leonardo Sierra	
Are We on the Same Wavelength? Exploring Inter-Brain Synchrony of Engineering Student Teams When Designing and Building.....	632
Avinash Aruon, Tripp Shealy, and John Gero	
Toward the Development of a Fit-for-Purpose Handbook for the Upstream, Midstream, and Mining (UMM) Sector	642
Linda A. Odhiambo, Edward J. Jaselskis, and Alex Albert	
Biggest Challenges Facing the Construction Industry	652
Abdullah Alsharef, Anto Ovid, S. M. Jamil Uddin, and Alex Albert	
Evaluating the Impact of Micro-Level Changes on Macro-Level Network Structures in AEC Project Teams	661
Meltem Duva, Kenneth A. Frank, Sinem Mollaoglu, Dong Zhao, and Angelo Joseph Garcia	
Information Sources and Lessons Learned by Construction Organizations during the Early Months of the COVID-19 Pandemic in the US.....	671
Abdullah Alsharef, S. M. Jamil Uddin, Siddharth Banerjee, Anto Ovid, and Alex Albert	

Stabilizing Manufacturing Lines of Customized Building Mechanical Components under Uncertain Machinery Deterioration680
Miaosi Dong, Pingbo Tang, and Ruoxin Xiong

Line of Privity’s Effect on Project Performance: A Case Study691
Hasan Gokberk Bayhan, Sinem Mollaoglu, and Kenneth A. Frank

Team Collaborations during Times of Disruption: Transaction Costs and Social Network Perspective with Hierarchical Linear Modeling701
Hasan Gokberk Bayhan, Sinem Mollaoglu, and Kenneth A. Frank

BIM’s Impact on Project Management Performance711
Xinran Hu, Xingzhou Guo, and Yunfeng Chen

A Comprehensive Review of Integration Management Components in Construction Management.....722
Wedad Abu Adi and Jennifer Shane

Agility Assessment Tool for Modular and Offsite Construction (MOC) Organizations730
Tarek Salama and Hisham Said

An Assessment of As-Built Accuracy Using Ground-Based Photogrammetry Compared to Traditional GPS Survey740
Parshva M. Patel and Roy Sturgill